First 10 Risk Evaluations - Schedule 5/16/2019

Chemical	Interagency Review Begins	Interagency Review Ends	Draft Release/ Public Comment Begins	Peer Review Meeting	Public Comment Ends	Peer Review Report	Final Publication
PV29	Oct 2018	Oct 2018	Nov 4, 2018	June 18, 2019		Sept 16, 2019	Dec 20, 2019
1,4- dioxane	May 28, 2019	June 12, 2019	June 28, 2019	July 29, 2019	Aug 28, 2019	Oct 28, 2019	Dec 20, 2019
HBCD	May 31, 2019	June 14, 2019	June 28, 2019	July 29, 2019	Aug 28, 2019	Oct 28, 2019	Dec 20, 2019
1-BP	June 4, 2019	June 18, 2019	June 28, 2019	July 29, 2019	Aug 28, 2019	Oct 28, 2019	Dec 20, 2019
NMP	July 2, 2019	July 16, 2019	Aug 9, 2019	Sept 9, 2019	Oct 9, 2019	Dec 9, 2019	Feb 26, 2020
Carbon Tet	July 2, 2019	July 16, 2019	Aug 9, 2019	Sept 9, 2019	Oct 9, 2019	Dec 9, 2019	Feb 26, 2020
MC	July 2, 2019	July 16, 2019	Aug 9, 2019	Sept 9, 2019	Oct 9, 2019	Dec 9, 2019	Feb 26, 2020
Asbestos	July 2, 2019	July 16, 2019	Aug 9, 2019	Sept 9, 2019	Oct 9, 2019	Dec 9, 2019	Feb 26, 2020
PERC	Aug 9, 2019	Aug 23, 2019	Sept 20, 2019	Oct 21, 2019	Nov 20, 2019	Jan 20, 2020	March 26, 2020
TCE	Aug 9, 2019	Aug 23, 2019	Sept 20, 2019	Oct 21, 2019	Nov 20, 2019	Jan 20, 2020	March 26, 2020