Division on Earth and Life Studies Ocean Studies Board 500 Fifth Street, NW Washington, DC 20001 Phone 202-334-3512

March 9, 2022

Ms. Andrea Dehne
Contracting Officer
U.S. Environmental Protection Agency
Cincinnati, Procurement Operations Division
26 West Martin Luther King Drive, NWD1
Cincinnati, Ohio 45268

RE: Progress Report for Contract No. 68HERC19D0011/68HERC20F0328, Committee on Environmental Impacts on Sunscreens

Dear Ms. Dehne:

Enclosed is the monthly progress report for the Academies project referenced above. It covers the period of February 1 – February 28, 2022.

If you have any questions, please call me at (202) 334-2351.

Sincerely,

**Emily Twigg** 

Senior Program Officer

Attachments

Cc: Robin Clarke, Task Order- COR

Thanh Nguyen, NAS Tasha Seabron, NAS

### MONTHLY TECHNICAL PROGRESS REPORT

February 1 – February 28, 2022

Committee on Environmental Impacts on Sunscreens
Ocean Studies Board
Division on Earth and Life Studies
National Academies of Sciences, Engineering, and Medicine

#### **WORK PROGRESS**

- The full committee held two closed sessions to discuss progress on the report and deliberate on conclusions and recommendations. Additionally, one chapter team held 2 additional calls to work through the approach to their chapter.
- Staff also spent a significant amount of time reviewing the draft of the report to provide detailed comments to the committee so that chapters can be ready for review.

#### **DIFFICULTIES ENCOUNTERED**

None

### ANTICIPATED ACTIVITY/SCHEDULE

- Winter 2020/2021: Committee Approval
- Spring-Summer 2021: Information gathering meetings
- Spring-Fall 2021: Closed writing meetings
- Winter 2021-22: Report Review and Response to Review
- Winter/Spring 2022: Report Release (prepublication copy)


### FINANCIAL INFORMATION

The total expenditures for the period of February 01 - February 28, 2022, for the Committee on Environmental Impacts on Sunscreens are as follows:

Labor Cost	\$ 19,166.04	
Technology	\$ 1,879.59	
Travel	\$ -	
Other Direct Cost	\$ 3040.92	
Overhead	\$ 11,012.88	
G&A	\$ 7,382.38	
Total	\$ 42,481.81	

		creens and ge				
Month	Budget	Monthly Labor Cost (\$)	Total Dollars Sp  Cumulative (\$)  Labor Cost	Funds Spent This Period (\$)	Funds Spent to Date (S)	Total Funds Spent (%)
Aug-20		0.80	0.80	1.69	1.69	0.18%
Sep-20		3.190	3.99	6.70	8.39	0.89%
Oct-20		5.965	9.96	12.56	20.95	2.22%
Nov-20		4.388	14.35	9.27	30.22	3.20%
Dec-20		5.708	20.05	12.07	42.29	4.48%
Jan-21		3.919	23.97	8.73	51.02	5.41%
Feb-21	***************************************	7.062	31.04	15.14	66.17	7.01%
Mar-21		10.658	41.69	22.91	89.08	9.44%
Apr-21		13.498	55.19	28.85	117.93	12.50%
May-21		13.477	68.67	28.65	146.57	15.54%
Jun-21		13.629	82.30	29.21	175.79	18.63%
Jul-21		9.736	92.03	20.80	196.59	20.84%
Aug-21		8.691	100.72	18.48	215.07	22.80%
Sep-21		9.887	110.61	21.15	236.22	25.04%
Oct-21		14.764	125.37	31.50	267.73	28.38%
Nov-21		13.656	139.03	29.15	296.88	31.47%
Dec-21		15.393	154.42	33.02	329.90	34.97%
Jan-22		17.177	171.60	35.18	365.08	38.70%
Feb-22		19.166	190.77	42.48	407.56	43.20%
Mar-22		0.000	0.00	0.00	0.00	0.00%
Apr-22		0.000	0.00	0.00	0.00	0.00%
May-22		0.000	0.00	0.00	0.00	0.00%
Jun-22		0.000	0.00	0.00	0.00	0.00%
Jul-22	943.373	0.000	0.00	0.00	0.00	0.00%

# Committee on Environmental Impact of Currently Marketed Sunscreens and Potential Human Impacts of Changes in Sunscreen Usage Reporting Period: February 1 - February 28, 2022 Contract No. 68HERC19D0011/68HERC20F0328 Cumulative Funds Spent by Task (Excluding Labor)



Task

500 Fifth Street, NW, Washington, DC 20001 Phone 202.334.2351 Email etwigg@nas.edu www.dels.nas.edu/osb

