AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			CONTRACT ID CODE	PAGE OF	PAGE OF PAGES			
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DAT		REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.	(If applicable)			
P00001	See Block	16C PF	R-ORD-22-00740					
6. ISSUED BY CODE	CAD	7.	ADMINISTERED BY (If other than Item 6)	CODE				
CAD US Environmental Protection 26 West Martin Luther King D Mail Code: W136 Cincinnati OH 45268-0001								
9 NAME AND ADDRESS OF CONTRACTOR (Als. attract	t county Ptoto and 7/D	Codol	OA AMENDMENT OF SOLICITATION NO					
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) National Academy of Sciences Attn: JAMES BURKE 500 FIFTH STREET NW WASHINGTON DC 200012736			98. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. 68HERC19D0011 68HERC22F0077					
			10B. DATED (SEE ITEM 13)					
CODE 041964057	FACILITY CODE		11/30/2021					
	11. THIS ITEM C	NLY APPLIES TO AME	NDMENTS OF SOLICITATIONS					
CHECK ONE A. THIS CHANGE ORDER IS ISSUED IN ORDER NO. IN ITEM 10A.	ODIFICATION OF CO	ecify authority) THE CH	T MODIFIES THE CONTRACT/ORDER NO. AS ANGES SET FORTH IN ITEM 14 ARE MADE I E ADMINISTRATIVE CHANGES (such as change) RITY OF FAR 43.103(b).	IN THE CONTRACT	14.			
C. THIS SUPPLEMENTAL AGREEMEN D. OTHER (Specify type of modification		PURSUANT TO AUTH	ORITY OF:					
X BILATERAL - No Cost	Period of	Performance	Extension					
E. IMPORTANT: Contractor is not		gn this document and re		suing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION DUNS Number: 041964057 TOCOR: Elizabeth Sams Max Ex			ing solicitation/contract subject matter where fe	easible.)				
Reason for Modification: Oth	er Administ	trative Acti	on - BILATERAL - No Cos	t Period of				
Performance Extension - NAS								
deliverable; primarily due t	_				nd			
importance of both internal				cocarnys ar				
Period Of Performance End Da	te changed	from 29-MAY	-22 to 28-OCT-22					
CHANGES FOR LINE ITEM NUMBER	: 1							
Except as provided herein, all terms and conditions of the	ne document reference	ed in Item Q A or 10A	is heretofore changed remains unchanged and	Lin full force and offect				
15A. NAME AND TITLE OF SIGNER (Type or print)	ie document teletenc	γ	6A. NAME AND TITLE OF CONTRACTING O					
Russell Walker, Contract Manager			Andrea C. Dehne	(Special printy				
15B. CONTRACTOR/OFFEROR Digitally signed by Russe Russell Walker, of Sciences, oue-Office of Grants, email=nvalker@	e=National Academy of Contracts and onas.edu, c=US	3/14/2022	6B. UNITED STATES OF AMERICA Andrea Dehne	,	2. DATE SIGNED			
(Signature of person) authorized 202 3 kgh) 4 09:41:2	7 -04'00'		(Signature of Contracting Officer)	STANDARD FORM 3				

STANDARD FORM 30 (REV. 11/2016) Prescribed by GSA FAR (48 CFR) 53.243

 CONTINUATION SHEET
 REFERENCE NO. OF DOCUMENT BEING CONTINUED 68HERC19D0011/68HERC22F0077/P00001
 PAGE 0F 2
 2
 2

NAME OF OFFEROR OR CONTRACTOR

National Academy of Sciences

EM NO.	SUPPLIES/SERVICES	QUANTITY		UNIT PRICE	AMOUNT
(A)	(B)	(C)	(D)	(E)	(F)
	CHANGES FOR DELIVERY LOCATION: CAD				
	Delivery Date changed from 05/29/2022 to				
	10/28/2022				
	CHANGES FOR LINE ITEM NUMBER: 2				
	ommodo for bine fibr nomber. 2				
	CHANGES FOR DELIVERY LOCATION: CAD				
	Delivery Date changed from 05/29/2022 to				
	10/28/2022				
	Desmont				
	Payment: RTP Finance Center				
	US Environmental Protection Agency				
	RTP-Finance Center (AA216-01)				
	109 TW Alexander Drive				
	www2.epa.gov/financial/contracts				
	Durham NC 27711				
	Period of Performance: 11/30/2021 to 10/28/2022			- Control of the Cont	
				PARTITION	
				Parameterial	
				Terresponde	
				Parameterial	
				Temporphism	
				Terresonative Control	
				The second secon	
				Terrorece	