The National Academies of SCIENCES • ENGINEERING • MEDICINE

Division on Earth and Life Studies Board on Environmental Studies and Toxicology 500 Fifth Street, NW Washington, DC 20001 Phone: 202 334 2228

April 22, 2022

Alyson Lorenz Environmental Protection Agency Office of the Administrator Office of Children's Health Protection Washington, DC 20460

Re: Progress Report for Task Order # 68HERC19D0011/68HERC22F0109, Children's Environmental Health: A Workshop to Identify Future Priorities

Dear Ms. Lorenz:

This progress report covers the project referenced above for the month of March 2022.

If you have any questions, please call me at (202) 334-2228.

Sincerely,

Elizabeth Boyle, MPH, CIH

Project Director

Attachments

cc: Rebecca Dzubow, EPA

Lavonne Burgess, NAS Tasha Seabron, NAS Mizrak Dabi, NAS

Elyaban B. Bell

MONTHLY TECHNICAL PROGRESS REPORT March 1-31, 2022

Children's Environmental Health: A Workshop to Identify Future Priorities
Board on Population Health and Public Health Practice
Health and Medicine Division
National Academies of Sciences, Engineering, and Medicine

Work accomplished since project inception to to-date:

- NASEM staff held a kick-off meeting with EPA staff to discuss the project goals, schedule, and process plans.
- A call for planning committee nominations was announced to EPA and several National Academies listservs and email lists, such as the Board on Population Health and Public Health Practice, the Board on Environmental Studies and Toxicology, and the Standing Committee on Emerging Science for Environmental Health Decisions, and the Environmental Health Matters Initiative.

Work accomplished during the month:

- NASEM staff interviewed potential committee members, drafted a slate and submitted to leadership.
- The workshop planning committee was approved by NASEM leadership.
- Planning committee conference calls were scheduled
- A workshop webpage was created

Anticipated work during the following month:

- Hold kick-off meeting and bias and conflict of interest discussion with the planning committee
- Hold and planning committee call which EPA will present workshop goals and discuss workshop ideas with the planning committee.

Financial Information:

The attached figures show dollars spent, a comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding labor), and cumulative hours worked by staff.


Children's Environmental Health: A Workshop to Identify Future Priorities

Total Budget: \$ 300,000.00

Period of Performance: January 10, 2022- January 9, 2023
Balance as of: January 10, 2022- January 9, 2023
Mar-2022 \$ 267,175.51

Expenditures:	Budget Estimate	Mar-2022	Inception to Date:	Balance
Labor Cost	s			
Travel	\$			
ODCs	\$			4 I
Overhead	\$	L A -	4 L	
G&A	\$			
Total	\$			

Children's Environmental Health: A Workshop to Identify Future Priorities EPA Contract No. 68HERC19D0011/68HERC22F0109 Progress Report - March 1, 2022 - March 31, 2022 Cumulative Funds Spent by Task (Excluding Labor)




Task

Children's Environmental Health: A Workshop to Identify Future Priorities EPA Contract No. 68HERC19D0011/68HERC22F0109 Progress Report - March 1, 2022 - March 31, 2022 Total Dollars Spent (Thousand)

Month	Budget	Monthly Labor Cost		Cumulative Labor Cost	000000000000000000000000000000000000000	Funds Spent This Period (\$)	000000000000000000000000000000000000000	Funds Spent to Date	Total Funds Spent (%)
Jan-22	300000000000000000000000000000000000000	0.00	000000000000000000000000000000000000000	0.00	000000000000000000000000000000000000000	0.00	000000000000000000000000000000000000000	0.00	0.00%
Feb-22		5.98		5.98		11.96		11.96	3.99%
Mar-22		10.12		16.09		20.87		32.82	10.94%
				***************************************		000000000000000000000000000000000000000			

300.00



Children's Environmental Health: A Workshop to Identify Future Priorities EPA Contract No. 68HERC19D0011/68HERC22F0109 Progress Report - March 1, 2022 - March 31, 2022 Comparison of Total Funds Spent and Labor Cost

