

Message

---

**From:** Walker, Russell [RWalker@nas.edu]  
**Sent:** 4/28/2022 3:41:17 PM  
**To:** Dehne, Andrea [dehne.andrea@epa.gov]  
**CC:** Rangel, Jorge [Rangel.Jorge@epa.gov]  
**Subject:** RE: 68HERC19D0011/68HERC20F0328; Extension request

Thanks Andie.

---

**From:** Dehne, Andrea <dehne.andrea@epa.gov>  
**Sent:** Thursday, April 28, 2022 7:56 AM  
**To:** Walker, Russell <RWalker@nas.edu>  
**Cc:** Rangel, Jorge <Rangel.Jorge@epa.gov>  
**Subject:** RE: 68HERC19D0011/68HERC20F0328; Extension request

Good Morning,

We are working on processing a mod for the extension request and will send over the prepared mod for signature when ready.

Thank you,

*Andie*

Andrea Dehne  
CAD Contract Specialist/Officer  
US Environmental Protection Agency  
26 West Martin Luther King Drive  
Cincinnati, OH 45268  
(513)487-2099

---

**From:** Dehne, Andrea  
**Sent:** Wednesday, April 27, 2022 11:29 AM  
**To:** Walker, Russell <RWalker@nas.edu>  
**Cc:** Rangel, Jorge <Rangel.Jorge@epa.gov>  
**Subject:** RE: 68HERC19D0011/68HERC20F0328; Extension request

Morning,

We are checking into it from our end and will be in touch.

Thank you,

*Andie*

Andrea Dehne  
CAD Contract Specialist/Officer  
US Environmental Protection Agency  
26 West Martin Luther King Drive  
Cincinnati, OH 45268  
(513)487-2099

---

**From:** Walker, Russell <[RWalker@nas.edu](mailto:RWalker@nas.edu)>  
**Sent:** Tuesday, April 26, 2022 6:50 PM  
**To:** Dehne, Andrea <[dehne.andrea@epa.gov](mailto:dehne.andrea@epa.gov)>  
**Cc:** Rangel, Jorge <[Rangel.Jorge@epa.gov](mailto:Rangel.Jorge@epa.gov)>  
**Subject:** 68HERC19D0011/68HERC20F0328; Extension request

Hello Andie,

NAS is requesting a no-cost extension of the subject award to 7/7/2023. The report is longer than anticipated covering a wide range of unique compounds to review, thus taking more time to complete. It is also a controversial issue with very distinct topics included in one report (environmental data and human health), thus requiring extensive committee deliberations to ensure all members are comfortable with the report content. This is causing a delay in prepublication release and will also probably extend the length of time needed for final production.

The additional time will be used for final production (layout, proofreading, printing) of the report and for dissemination activities. In addition to briefings and conference sessions, dissemination will include a workshop and proceedings to build on content of the report, specifically the research needs. The workshop and proceedings will require a full year extension to complete.

Let me know if you have any questions.

Russ

**Russell Walker**  
Contract Manager

The National Academies of Sciences, Engineering and Medicine  
500 Fifth Street, NW; Washington, DC 20001 | Ph: 202-334-2004  
<http://www.nationalacademies.org>