

Message

From: Molye, Elizabeth [EMolye@nas.edu]
Sent: 6/17/2022 6:36:24 PM
To: Dehne, Andrea [dehne.andrea@epa.gov]
CC: Rangel, Jorge [Rangel.Jorge@epa.gov]; Smith, Jennifer [Smith.Jennifer.L@epa.gov]; Walker, Russell [RWalker@nas.edu]; Ray Wassel [rwassel@nas.edu]; Duke, Clifford [CDuke@nas.edu]; Llanos, Laura [LLlanos@nas.edu]
Subject: RE: Bilateral Signature DOTO_68HERC19D0011_68HERC20F0314_Mod_P00003
Attachments: Attach 1 NAS anticipatory research PWS Amend 4.13.22 + NAS edits.docx

Good afternoon, Andie,

I am assisting my colleague, Russell Walker, while he is out on leave.

I wanted to reach out to you regarding the subject modification. We have reviewed the modification, and would like to present the attached requested edits to the PWS shown in track-changes for EPA's review.

Additionally, upon our review of the modification, we believe that the amended PWS represents a Change as described in FAR 52.243-2 Alt I. As such, we do not believe that the modification can be issued as a no-cost extension, but rather requires an equitable adjustment to the estimated cost and the schedule. We are currently preparing a budget estimate for the adjustment based on the attached updated PWS.

Please don't hesitate to reach out should you have any questions or require additional information with regard to either of these items.

Best regards,
Elizabeth

Elizabeth J. Molyé | she/her/Ms. | Sr. Contract Manager | Office of Contracts and Grants | National Academy of Sciences | 202-334-1403 | emolye@nas.edu

From: Dehne, Andrea <dehne.andrea@epa.gov>
Sent: Wednesday, May 25, 2022 10:57 AM
To: Walker, Russell <RWalker@nas.edu>
Cc: Rangel, Jorge <Rangel.Jorge@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>
Subject: Bilateral Signature DOTO_68HERC19D0011_68HERC20F0314_Mod_P00003

Please review, sign and return the attached mod.

Thank you,

Andie

Andrea Dehne
CAD Contract Specialist/Officer
US Environmental Protection Agency
26 West Martin Luther King Drive
Cincinnati, OH 45268
(513)487-2099