

Message

---

**From:** Walker, Russell [RWalker@nas.edu]  
**Sent:** 6/28/2022 5:41:31 PM  
**To:** Dehne, Andrea [dehne.andrea@epa.gov]  
**CC:** Rangel, Jorge [Rangel.Jorge@epa.gov]; Smith, Jennifer [Smith.Jennifer.L@epa.gov]; Llanos, Laura [LLlanos@nas.edu]  
**Subject:** RE: Bilateral Signature DOTO\_68HERC19D0011\_68HERC20F0314\_Mod\_P00003  
**Attachments:** EPA Title 42 Proposal Budget\_Jun 28 2022.pdf

Hello Andrea,

Attached is the estimated budget that corresponds with the additional scope and time. We estimate requiring an additional \$297,409 to complete the project. Let us know if you have any questions with the budget or our PWS edits. Thank you.

Russell

**Russell Walker**  
Contract Manager

The National Academies of Sciences, Engineering and Medicine  
500 Fifth Street, NW; Washington, DC 20001 | Ph: 202-334-2004  
<http://www.nationalacademies.org>

---

**From:** Dehne, Andrea <dehne.andrea@epa.gov>  
**Sent:** Wednesday, June 22, 2022 10:43 AM  
**To:** Molye, Elizabeth <EMolye@nas.edu>  
**Cc:** Rangel, Jorge <Rangel.Jorge@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>; Walker, Russell <RWalker@nas.edu>; Wassel, Ray <RWassel@nas.edu>; Duke, Clifford <CDuke@nas.edu>; Llanos, Laura <LLlanos@nas.edu>  
**Subject:** RE: Bilateral Signature DOTO\_68HERC19D0011\_68HERC20F0314\_Mod\_P00003

Thank you and we are reviewing the requested edits.

Thank you,

*Andie*

Andrea Dehne  
CAD Contract Specialist/Officer  
US Environmental Protection Agency  
26 West Martin Luther King Drive  
Cincinnati, OH 45268  
(513)487-2099

---

**From:** Molye, Elizabeth <EMolye@nas.edu>  
**Sent:** Friday, June 17, 2022 2:36 PM  
**To:** Dehne, Andrea <dehne.andrea@epa.gov>  
**Cc:** Rangel, Jorge <Rangel.Jorge@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>; Walker, Russell <RWalker@nas.edu>; Ray Wassel <rwassel@nas.edu>; Duke, Clifford <CDuke@nas.edu>; Llanos, Laura

<LLlanos@nas.edu>

**Subject:** RE: Bilateral Signature DOTO\_68HERC19D0011\_68HERC20F0314\_Mod\_P00003

Good afternoon, Andie,

I am assisting my colleague, Russell Walker, while he is out on leave.

I wanted to reach out to you regarding the subject modification. We have reviewed the modification, and would like to present the attached requested edits to the PWS shown in track-changes for EPA's review.

Additionally, upon our review of the modification, we believe that the amended PWS represents a Change as described in FAR 52.243-2 Alt I. As such, we do not believe that the modification can be issued as a no-cost extension, but rather requires an equitable adjustment to the estimated cost and the schedule. We are currently preparing a budget estimate for the adjustment based on the attached updated PWS.

Please don't hesitate to reach out should you have any questions or require additional information with regard to either of these items.

Best regards,  
Elizabeth

Elizabeth J. Molyé | she/her/Ms. | Sr. Contract Manager | Office of Contracts and Grants | National Academy of Sciences | 202-334-1403 | [emolye@nas.edu](mailto:emolye@nas.edu)

---

**From:** Dehne, Andrea <[dehne.andrea@epa.gov](mailto:dehne.andrea@epa.gov)>

**Sent:** Wednesday, May 25, 2022 10:57 AM

**To:** Walker, Russell <[RWalker@nas.edu](mailto:RWalker@nas.edu)>

**Cc:** Rangel, Jorge <[Rangel.Jorge@epa.gov](mailto:Rangel.Jorge@epa.gov)>; Smith, Jennifer <[Smith.Jennifer.L@epa.gov](mailto:Smith.Jennifer.L@epa.gov)>

**Subject:** Bilateral Signature DOTO\_68HERC19D0011\_68HERC20F0314\_Mod\_P00003

Please review, sign and return the attached mod.

Thank you,

*Andrea*

Andrea Dehne  
CAD Contract Specialist/Officer  
US Environmental Protection Agency  
26 West Martin Luther King Drive  
Cincinnati, OH 45268  
(513)487-2099