

Message

From: Walker, Russell [RWalker@nas.edu]
Sent: 8/1/2022 4:41:03 PM
To: Rangel, Jorge [Rangel.Jorge@epa.gov]; Duke, Clifford [CDuke@nas.edu]; Ray Wassel [rwassel@nas.edu]
CC: Smith, Jennifer [Smith.Jennifer.L@epa.gov]; Llanos, Laura [LLlanos@nas.edu]
Subject: RE: 68HERC20F0314 PWS changes accepted.

Jorge,

I'm free between 1-2:30. Adding Laura in case she can attend as well.

Russ

From: Rangel, Jorge <Rangel.Jorge@epa.gov>
Sent: Monday, August 1, 2022 10:45 AM
To: Walker, Russell <RWalker@nas.edu>; Duke, Clifford <CDuke@nas.edu>; Wassel, Ray <RWassel@nas.edu>
Cc: Smith, Jennifer <Smith.Jennifer.L@epa.gov>
Subject: RE: 68HERC20F0314 PWS changes accepted.

Hi Russ,

Thanks for sending the information. I am a little confused. Do you have time for a TEAMS call today between now and 2:30? Half an hour at most. With you alone if others aren't available.

I'll clear my calendar when you let me know.

Regards,

Jorge G. Rangel, Jr.

Office of Research and Development,
Office of Resource Management ORD/ORM/EMD/CMB
Environmental Protection Agency
1200 Pennsylvania Avenue, Mail Code 8106R
Washington, DC 20460
202-564-1606

[STREAMS IV Web-page](#)

[STREAMS III Web-page](#)

[ORD Graphics and Media Support \(EP-C-18-008\)](#)

[NAS Contract Award 68HERC19D0011](#)

[ORD Data & Document \(D&D\) Services \(EP-G16H-01281\)](#)

[ALTCOR Technical Support for ORDs Ecological & Global Change Assessment Program \(EP-C-17-031\)](#)

From: Walker, Russell <RWalker@nas.edu>
Sent: Friday, July 29, 2022 5:19 PM
To: Rangel, Jorge <Rangel.Jorge@epa.gov>; Duke, Clifford <CDuke@nas.edu>; Ray Wassel <rwassel@nas.edu>
Cc: Dehne, Andrea <dehne.andrea@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>; Llanos, Laura

<LLlanos@nas.edu>

Subject: RE: 68HERC20F0314 PWS changes accepted.

Good evening Andie, Jorge,

NAS submits the attached cost-to-complete estimate for the subject TO, in support of our NCE request of the TO through 3/31/23. We appreciate EPA's patience in receiving this estimate. NAS expects to expend approximately \$384,000 during the period 8/01/22 – 3/31/23.

In preparing the cost estimate, we used two periods. Period 1 (Aug – Oct) is to finish the EPA Futures pre-pub report and brief ORD folks. Period 2 (Nov – Mar) is to begin the Title 42 work and prepare the final publication of the EPA Futures report. The deliverables that we would provide for Title 42 are:

- Establish a committee with modified membership to comprise the necessary expertise
- Hold a meeting to seek the perspective of ORD leadership (SubTask 2.1)

Please let us know if you have any questions regarding the request. Thank you.

Russ

Russell Walker
Contract Manager

The National Academies of Sciences, Engineering and Medicine
500 Fifth Street, NW; Washington, DC 20001 | Ph: 202-334-2004
<http://www.nationalacademies.org>

From: Rangel, Jorge <Rangel.Jorge@epa.gov>

Sent: Tuesday, July 26, 2022 1:30 PM

To: Walker, Russell <RWalker@nas.edu>; Duke, Clifford <CDuke@nas.edu>; Wassel, Ray <RWassel@nas.edu>

Cc: Dehne, Andrea <dehne.andrea@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>

Subject: RE: 68HERC20F0314 PWS changes accepted.

Afternoon gentlemen,

Just checking in with you to see how things are going on this project. Our program staff is anxious because some of the funding that is going to be used is 21/22 and we'll be running into agency obligation deadlines soon.

Regards

Jorge G. Rangel, Jr.

Office of Research and Development,
Office of Resource Management ORD/ORM/EMD/CMB
Environmental Protection Agency
1200 Pennsylvania Avenue, Mail Code 8106R
Washington, DC 20460
202-564-1606

STREAMS IV Web-page

STREAMS III Web-page

ORD Graphics and Media Support (EP-C-18-008)

NAS Contract Award 68HERC19D0011

ORD Data & Document (D&D) Services (EP-G16H-01281)

ALTCOR Technical Support for ORDs Ecological & Global Change Assessment Program (EP-C-17-031)

From: Rangel, Jorge

Sent: Wednesday, July 20, 2022 2:08 PM

To: Walker, Russell <RWalker@nas.edu>; Duke, Clifford <CDuke@nas.edu>; Ray Wassel <rwassel@nas.edu>

Cc: Dehne, Andrea <dehne.andrea@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>

Subject: 68HERC20F0314 PWS changes accepted.

Gentlemen,

Thanks for taking the time to discuss the proposed work with us today. I have attached a CLEAN version of the PWS. The yellow represents the defined Title 42 requirement. We look forward to getting your revised project plan that incorporates the proposed No Cost Extension to March of 23. This proposed preliminary Title 42 work will be followed with a new agreement or order that will complete the work.

Thanks

Jorge G. Rangel, Jr.

Office of Research and Development,

Office of Resource Management ORD/ORM/EMD/CMB

Environmental Protection Agency

1200 Pennsylvania Avenue, Mail Code 8106R

Washington, DC 20460

202-564-1606

[STREAMS IV Web-page](#)

[STREAMS III Web-page](#)

[ORD Graphics and Media Support \(EP-C-18-008\)](#)

[NAS Contract Award 68HERC19D0011](#)

[ORD Data & Document \(D&D\) Services \(EP-G16H-01281\)](#)

[ALTCOR Technical Support for ORDs Ecological & Global Change Assessment Program \(EP-C-17-031\)](#)