

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

Division on Earth and Life Studies
Ocean Studies Board

500 Fifth Street, NW
Washington, DC 20001
Phone 202-334-3512

August 10, 2022

Ms. Andrea Dehne
Contracting Officer
U.S. Environmental Protection Agency
Cincinnati, Procurement Operations Division
26 West Martin Luther King Drive, NWD1
Cincinnati, Ohio 45268

**RE: Progress Report for Contract No. 68HERC19D0011/68HERC20F0328, Committee on
Environmental Impacts on Sunscreens**

Dear Ms. Dehne:

Enclosed is the monthly progress report for the Academies project referenced above. It covers the period of July 1 – July 31, 2022.

If you have any questions, please call me at (202) 334-2351.

Sincerely,



Emily Twigg
Senior Program Officer

Attachments

Cc: Robin Clarke, Task Order- COR
Jorge Rangel, CL-COR
Thanh Nguyen, NAS
Tasha Seabron, NAS

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

MONTHLY TECHNICAL PROGRESS REPORT

July 1 – July 31, 2022

Committee on Environmental Impacts on Sunscreens
Ocean Studies Board
Division on Earth and Life Studies
National Academies of Sciences, Engineering, and Medicine

WORK PROGRESS

- The content of the report and the response to reviewer comments underwent and received approval by the National Academies for release.
- The report underwent copyediting and formatting for release in early August.
- An embargoed copy of the report was delivered to EPA on Friday, July 29.

DIFFICULTIES ENCOUNTERED

- None

ANTICIPATED ACTIVITY/SCHEDULE

- Winter 2020/2021: Committee Approval
- Spring-Summer 2021: Information gathering meetings
- Spring-Fall 2021: Closed writing meetings
- Spring 2022: Report Review and Response to Review
- Summer 2022: Report Release (prepublication copy)

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

FINANCIAL INFORMATION

The total expenditures for the period of July 01 – July 31, 2022, for the Committee on Environmental Impacts on Sunscreens are as follows:

Labor Cost	\$ 14,056.49
Technology	\$ 1,548.22
Travel	\$ -
Other Direct Cost	\$ 2,819.95
Overhead	\$ 8,076.91
G&A	\$ 5,574.21

Total	\$ 32,075.78
-------	--------------

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

Committee on Environmental Impact of Currently Marketed Sunscreens and
Potential Human Impacts of Changes in Sunscreen Usage
Reporting Period: July 1 - July 31, 2022
Contract No. 68HERC19D0011/68HERC20F0328

Total Dollars Spent (Thousand)


Month	Budget	Monthly Labor Cost (\$)	Cumulative (\$) Labor Cost	Funds Spent This Period (\$)	Funds Spent to Date (\$)	Total Funds Spent (%)
Aug-20		0.80	0.80	1.69	1.69	0.18%
Sep-20		3.190	3.99	6.70	8.39	0.89%
Oct-20		5.965	9.96	12.56	20.95	2.22%
Nov-20		4.388	14.35	9.27	30.22	3.20%
Dec-20		5.708	20.05	12.07	42.29	4.48%
Jan-21		3.919	23.97	8.73	51.02	5.41%
Feb-21		7.062	31.04	15.14	66.17	7.01%
Mar-21		10.658	41.69	22.91	89.08	9.44%
Apr-21		13.498	55.19	28.85	117.93	12.50%
May-21		13.477	68.67	28.65	146.57	15.54%
Jun-21		13.629	82.30	29.21	175.79	18.63%
Jul-21		9.736	92.03	20.80	196.59	20.84%
Aug-21		8.691	100.72	18.48	215.07	22.80%
Sep-21		9.887	110.61	21.15	236.22	25.04%
Oct-21		14.764	125.37	31.50	267.73	28.38%
Nov-21		13.656	139.03	29.15	296.88	31.47%
Dec-21		15.393	154.42	33.02	329.90	34.97%
Jan-22		17.177	171.60	35.18	365.08	38.70%
Feb-22		19.166	190.77	42.48	407.56	43.20%
Mar-22		10.229	201.00	20.86	428.38	45.41%
Apr-22		24.457	225.45	49.52	477.90	50.66%
May-22		10.870	236.32	23.10	501.00	53.11%
Jun-22		12.774	249.10	26.23	527.23	55.89%
Jul-22		14.056	263.15	32.08	559.30	59.29%
Aug-22		0.000	0.00	0.00	0.00	0.00%
Sep-22		0.000	0.00	0.00	0.00	0.00%
Oct-22		0.000	0.00	0.00	0.00	0.00%
Nov-22		0.000	0.00	0.00	0.00	0.00%
Dec-22		0.000	0.00	0.00	0.00	0.00%
Jan-23		0.000	0.00	0.00	0.00	0.00%
Feb-23		0.000	0.00	0.00	0.00	0.00%
Mar-23		0.000	0.00	0.00	0.00	0.00%
Apr-23		0.000	0.00	0.00	0.00	0.00%
May-23		0.000	0.00	0.00	0.00	0.00%
Jun-23		0.000	0.00	0.00	0.00	0.00%
Jul-23	943.373	0.000	0.00	0.00	0.00	0.00%

500 Fifth Street, NW, Washington, DC 20001
Phone 202.334.2351 Email etwigg@nas.edu www.dels.nas.edu/osb

ED_013283_00000499-00004

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

**Committee on Environmental Impact of Currently Marketed Sunscreens and
Potential Human Impacts of Changes in Sunscreen Usage
Reporting Period: July 1 - July 31, 2022
Contract No. 68HERC19D0011/68HERC20F0328
Cumulative Funds Spent by Task (Excluding Labor)**




500 Fifth Street, NW, Washington, DC 20001
Phone 202.334.2351 Email etwigg@nas.edu www.dels.nas.edu/osb

The National Academies of SCIENCES • ENGINEERING • MEDICINE

□ Cumulative total cost
 ■ Cumulative labor cost
 ▨ Budget


Committee on Environmental Impact of Currently Marketed Sunscreens and
 Potential Human Impacts of Changes in Sunscreen Usage
 Reporting Period: July 1 - July 31, 2022
 Contract No. 68HERC19D0011/68HERC20F0328



500 Fifth Street, NW, Washington, DC 20001
 Phone 202.334.2351 Email etwigg@nas.edu www.dels.nas.edu/osb

The National Academies of
SCIENCES • ENGINEERING • MEDICINE

Committee on Environmental Impact of Currently Marketed Sunscreens and
Potential Human Impacts of Changes in Sunscreen Usage
Reporting Period July 1 - July 31, 2022
Contract No. 68HERC18D0011/68HERC20F0328
Cumulative Hours Worked by Staff



500 Fifth Street, NW, Washington, DC 20001
Phone 202.334.2351 Email etwigg@nas.edu www.dels.nas.edu/osb