The National Academies of SCIENCES • ENGINEERING • MEDICINE

Division on Earth and Life Studies Board on Environmental Studies and Toxicology

February 10, 2022

Colette Hodes, Ph.D.
Task Order Contracting Officer Representative (TOCOR)
U.S. Environmental Protection Agency
2777 South Crystal Drive
Bldg: Potomac Yard One (South Tower)
Room No. S5927, Mail Code: 5305P
Arlington, VA 22202

Re: January 2022 Progress Report,
Consensus Report on Electric Arc Furnace Slag: Understanding Potential Human Health
Risks from Unencapsulated Uses
Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;

Task Order #68HERC21F0257

Dear Dr. Hodes:

In January, biosketches of provisional members of the above-mentioned committee were posted onto the National Academies website for a 20-day public comment period in compliance with institutional policies and procedures.

Project staff polled the provisional members to find the earliest possible dates for the first and second committee meetings, which were to be held via the Internet. After identifying possible meeting dates, the responsible staff officer (RSO) contacted the TOCOR to arrange for a date when EPA representatives could meet with committee members to discuss the Statement of Task for this project. Project staff also prepared briefing materials to be provided to the members in advance of the meetings.

February 3 was identified as the date for the committee's first meeting, during which the provisional members would meet in closed session to hear staff presentations about the Academies consensus study process and the Statement of Task. In addition, the members would discuss their professional backgrounds and any potential sources of bias and conflicts of interest. The members also would consider the appropriateness of the committee composition for carrying

500 Fifth Street, NW, Washington, DC 20001 Phone 202.334.2617 Fax 202.334.1393 www.nationalacademies.org out the Statement of Task, as well as public comments about the committee composition that were submitted during the 20-day public comment period.

On January 20, the RSO participated in a call with the TOCOR and the chief of the Economic & Risk Analysis Staff to plan for a committee information-gather session to be held on February 7 for presentations from EPA representatives and an opportunity for the public to make oral statements to the committee. Advance notice of the February 7 session was posted onto the National Academies website and sent to people who signed up to receive information about upcoming activities of the committee.

Financial information for January 2022

Cost Category	Expenditures (\$)
Labor Cost	
ODCs	
Overhead	Ex. 4 CBI
G&A	
Total	8,980.26

The total expenditures since inception are \$79,085.59. Attached are (1) a table of monthly labor costs, cumulative labor costs, total monthly expenditures, cumulative total expenditures, and the percentage of the total potential award spent, and (2) figures showing a comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding labor), and cumulative hours worked by staff.

Sincerely,


Raymond Wassel Responsible Staff Officer

Ray Wassel

cc: Andrea Dehne, (CO) U.S. EPA
Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA
Laura Llanos, National Academies
Lavonne Burgess, National Academies
Tasha Seabron, National Academies
Russell Walker, National Academies

EPA Electric Arc Furnace Slag Sponsor Award # 68HERC19D0011/68HERC21F0257 Progress Report, January 1, 2022 thru January 31, 2022 Total Dollars Spent (Thousand)

Ex. 4 CBI



EPA Electric Arc Furnace Slag Sponsor Award # 68HERC19D0011/686HERC21F0257 Progress Report, January 1, 2022 thru January 31, 2022 Cumulative Funds Spent by Task (Excluding Labor)

Ex. 4 CBI

Task

Ex. 4 CBI