

Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #22, May 2018

Actions taken by Respondents toward achieving compliance with the AOC:

- Reinitiated soil and sediment sample collection activities (May 2, 2018)
- Initiated collection of treatability study sample materials (May 4, 2018)
- Initiation of habitat and stream characterization field survey (May 29, 2018)
- Initiation of wetlands habitat identification and characterization field survey (May 31, 2018)

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA:

- None

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA:

- None

Activities anticipated over the next six weeks:

- Completion of wetlands habitat identification and characterization field survey

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None