

Monthly Progress Report for the Lower Ley Creek Sub-site  
Operable Unit 25 of the Onondaga Lake Superfund Site  
City of Syracuse/Town of Salina  
Onondaga County, New York  
REPORT #26, September 2018

**Actions taken by Respondents toward achieving compliance with the AOC:**

- Completed treatability study testing
- Completed wetlands survey and mapping activities and habitat characterization fieldwork
- Continued development of channel and flood plain hydraulic model

**Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:**

- None

**Summary of deliverables Respondents submitted to the EPA:**

- None

**Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA:**

- EPA provided comments on August 30 presentation materials requesting additional information and clarification

**Activities anticipated over the next six weeks:**

- Prepare response to September 7 EPA comments regarding status of investigations and additional soil sampling activities
- Initiation of additional soil sample collection and field investigation activities

**Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:**

- None