

Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #72, July 2022

Actions taken by Respondents toward achieving compliance with the AOC are described below.

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA during the reporting period:

- Submitted on July 15, 2022 the June 2022 Monthly Progress Report

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA during the reporting period:

- None

Activities anticipated over the next six weeks:

- Submit the August 2022 Monthly Progress Report by September 15, 2022
- Continue the Cultural Resources Survey as proposed in the September 3, 2021 Remedial Design Work Plan

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None