

Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #57, April 2021

Actions taken by Respondents toward achieving compliance with the AOC are described below.

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA during the reporting period:

- Submitted on April 9, 2021 responses to comments provided by EPA on March 22, 2021 regarding the February 15, 2021 Remedial Design Work Plan (RDWP)
- Submitted on April 15, 2021 the March 2021 Monthly Progress Report

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA during the reporting period:

- None

Activities anticipated over the next six weeks:

- Submit the May 2021 Monthly Progress Report by June 15, 2021
- Submit a draft revised RDWP within 15 days of acceptance by EPA of the April 9, 2021 responses or of resolution of additional comments provided by EPA, if any

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None