

Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #60, July 2021

Actions taken by Respondents toward achieving compliance with the AOC are described below.

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA during the reporting period:

- Submitted on July 15, 2021 the June 2021 Monthly Progress Report

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA during the reporting period:

- None

Activities anticipated over the next six weeks:

- Submit the August 2021 Monthly Progress Report by September 15, 2021
- Contact certain property owners to update access agreements in support of performing the Cultural Resources Survey as proposed in the Remedial Design Work Plan (RDWP)
- Submit a revised DRAFT revised RDWP by August 11, 2021, as requested by USEPA in their July 27, 2021 comments on the June 10, 2021 DRAFT revised RDWP

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None