

TECHNICAL DIRECTION  
EP-C-08-004 Task Order #101  
January 3, 2012

Ionic Stress TMDL Development in the Monongahela River Watershed, WV

Task: 2

The Contractor Will:

1. Calibrate MDAS Model for use in the Monongahela watershed (7/2012)
2. Use calibrated model to calculate TMDL allocations based on defined endpoints (8/2012)
3. Coordinate and present technical overview of Monongahela TMDL at three stakeholder meetings during CY 2012, attendees include EPA, WVDEP, Environmental organizations, and Coal Mining Industry representatives (1/2012-12/2012)
4. Provide preliminary draft TMDL reports for EPA/WVDEP review (09/2012)
5. Provide revised draft TMDL report for public notice (11/2012)