

Message

From: Rosoff, David [Rosoff.David@epa.gov]
Sent: 3/1/2021 1:51:42 PM
To: Rotola, Joe [Rotola.Joe@epa.gov]; Gregor, Margaret [Gregor.Margaret@epa.gov]
CC: Mumford, Fred [Fred.Mumford@dep.nj.gov]; Biff Lowry [Biff.Lowry@dep.nj.gov]; Kandil, Shereen [Kandil.Shereen@epa.gov]; Pane, Mark [Pane.Mark@epa.gov]; Saporita, Chris [Saporita.Chris@epa.gov]; Weeks, Peter [peter.weeks@dep.nj.gov]; Stephen Kehayes [Steve@spkehayes.com]; Henry Richard [hrichard@townofharrison.com]; Harold Stahl [hstahl923@yahoo.com]
Subject: Fwd: Vo-Toys - Request to Start Building B Pre-Demolition Activities

With the preliminary approval of the requested pre-demo tasks we gave today we are underway in Building B. The Building A/B POP is still a work in progress as we have extensive comments that GE is addressing now. But we wanted to get started while the weather is in our favor. Hopefully we have a final POP by mid/late March.

As Far as Building C - the roof removal is continuing and we are scheduled for building Demo starting April 1. We will be working this and Buildings A/B at the same time. The hope is that we have the bulk of the mercury out of building B before June. If all goes well Building C superstructure will be long gone by then.

Let me know if you have any questions.

Dave

Sent from my iPhone

Begin forwarded message:

From: Doug Musser <dmusser@anchorqea.com>
Date: March 1, 2021 at 8:35:47 AM EST
To: "Rosoff, David" <Rosoff.David@epa.gov>, "DOnofrio, Cris" <DOnofrio.Cris@epa.gov>, "Byk, Jonathan" <Byk.Jonathan@epa.gov>
Cc: Margaret Carrillo-Sheridan <mcarrillo-sheridan@anchorqea.com>, "O'Toole, Tim (GE Corporate)" <Tim.OToole@ge.com>
Subject: Vo-Toys - Request to Start Building B Pre-Demolition Activities

Dave, Cris and Jon

Per our discussions last week, Anchor QEA, on behalf of GE, is requesting approval for Brandenburg to start Building B pre-demolition tasks before the POP Amendment is approved. This will allow Brandenburg to perform the pre-demolition activities on the Building B work during the colder weather.

The following activities are requested to be allowed:

- * Mobilization (including but not limited to constructing decontamination and waste staging areas). May include covering street facing windows in Building B with polyethylene sheeting in vicinity of work areas.
- * Utility disconnection and termination related to first floor work in Building B
- * Regulated items removal in Building B
- * Loose lead-based paint removal on the first floor of Building B
- * Subsurface structure residual removal in Building B

Please reply if this is acceptable. We are working on the revisions to the POP Amendment and will resubmit when they are complete (target by the end of the week).

Thanks

Doug

Doug Musser | ANCHOR QEA, LLC

Principal Scientist

dmusser@anchorqea.com

Cape May Court House, NJ 08210

T 201.571.0948

C 609.600.7191

ANCHOR QEA, LLC

Please consider the environment before printing this email.

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by telephone at (206) 287-9130.