

Message

From: Rosoff, David [Rosoff.David@epa.gov]
Sent: 1/5/2022 8:09:27 PM
To: Rotola, Joe [Rotola.Joe@epa.gov]; Gregor, Margaret [Gregor.Margaret@epa.gov]
CC: Mazziotta, Nicholas [mazziotta.nicholas@epa.gov]; Hoppe, Michael [Hoppe.Michael@epa.gov]; Kandil, Shereen [Kandil.Shereen@epa.gov]; Saporita, Chris [Saporita.Chris@epa.gov]; Byk, Jonathan [Byk.Jonathan@epa.gov]; DOnofrio, Cris [DOnofrio.Cris@epa.gov]; Henry Richard [hrichard@townofharrison.com]; Harold Stahl [hstahl923@yahoo.com]; Stephen Kehayes [steve@spkehayes.com]; azarbetski@townofharrison.com; Jack Becker [jcb@albaneseorg.com]; Tim O'Toole [Tim.OTOole@ge.com]; Fischer, Douglas [Fischer.Douglas@epa.gov]
Subject: Load out of Building B debris completed today - Vo Toys.

Total of 208 loads of debris were transported by intermodal containers via truck and rail to appropriate disposal facilities. Metal debris seen in the pictures will be scanned and loaded out as appropriate in the coming days. Building A interior asbestos work will continue through January in preparation for demolition of that building. There is also planning underway to address piping under the building B slab (already removed).







Sent from my iPhone