

Message

From: Rosoff, David [Rosoff.David@epa.gov]
Sent: 12/23/2021 3:52:35 PM
To: Rotola, Joe [Rotola.Joe@epa.gov]; Gregor, Margaret [Gregor.Margaret@epa.gov]
CC: Henry Richard [HRichard@townofharrison.com]; Harold Stahl [hstahl923@yahoo.com]; azarbetski@townofharrison.com; DOnofrio, Cris [DOnofrio.Cris@epa.gov]; Fischer, Douglas [Fischer.Douglas@epa.gov]; Jack Becker [jcb@albaneseorg.com]; Byk, Jonathan [Byk.Jonathan@epa.gov]; Kandil, Shereen [Kandil.Shereen@epa.gov]; Stephen Kehayes [Steve@spkehayes.com]; Tim O'Toole [Tim.OToole@ge.com]; Saporita, Chris [Saporita.Chris@epa.gov]
Subject: Building B debris load out progress.

We have transported 171 containers (trucks) of building B debris for off site disposal. The majority of the material is gone. We are breaking for the holidays and will return to the Site on January 3rd. We will complete the load out of the remaining Building B debris that week. Work on Building A will continue with the completion of the removal of asbestos materials from the first floor trench and the first floor windows along with the boiler house roofing. building A demolition will take place once that work is done which is anticipated toward the end of January.

Happy Holidays

Dave



Sent from my iPhone