

Message

From: Wagner, Christine [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=12068C1889924ECF96F692831F0C77D4-CWAGNE02]
Sent: 9/27/2019 9:41:02 PM
To: Wagner, Christine [Wagner.Christine@epa.gov]
Subject: FW: Shiloh Church Road Site - Unified Command Weekly Update

From: Wagner, Christine
Sent: Friday, September 27, 2019 5:41 PM
To: Steve Dishman (srd@co.halifax.va.us) <srd@co.halifax.va.us>; Ray Earp (Ray.Earp@vdem.virginia.gov) <Ray.Earp@vdem.virginia.gov>; Lauren Pillow (lauren.pillow@deq.virginia.gov) <lauren.pillow@deq.virginia.gov>; Waller, Kelly <kelly.waller@vdh.virginia.gov>; Bill, Briana <briana.bill@vdh.virginia.gov>
Cc: Duffy, Jessica <duffy.jessica@epa.gov>; Joanna (McDonald) McCauley (mccauley.joanna@epa.gov) <mccauley.joanna@epa.gov>; Harris, Devlin <devlin.harris@deq.virginia.gov>
Subject: Shiloh Church Road Site - Unified Command Weekly Update

Good Afternoon,

Here is this week's update on EPA's activities at the Shiloh Church Road Site 9/23-9/27/19

- Excavation of heavily contaminated soil/debris on south end of Property 1 completed;
- Center area of Property #1 is being further delineated to separate hazardous waste soil/debris from contaminated soil/debris (this determines how and where the waste can be disposed);
- Excavation of former mound area on east site of Property #1 began. This will be a separate staging area.
- Began construction of Temporary Truck entrance for loading of contaminated soil/debris. EPA is following VDOT Std & Spec 3.02;
- Removed pesticides and herbicides from a shed on Property #1. These materials have been overpacked into two drums awaiting disposal;
- Continued checking all loads for PCB-articles (transformers, capacitors) and radioactive debris. PCB-articles are being transferred to rolloff container. Radiation debris is packaged separately.
- Began setting up appointments for water treatment installations

In other news, the crew will have their monthly break this weekend, so Site ops will be shut down Friday 9/27-9/30. Work will resume 0730 on Tuesday 10/1. The US House of Representatives signed a continuing resolution to prevent a government shutdown. EPA is not anticipating a shutdown on 10/1/19. Please contact me at 804-337-3049 with any questions

Have a great weekend
Chris

Christine Wagner
Federal On-Scene Coordinator
EPA Region III
804-337-3049