

Table Revised 02_26_2016 JB_WB

														Status (date completed)															
No.	Area	District	Field	County	Major Project	Minor Project	Sub 3000 Aq.	Responsible DOGGR Staff	Responsible Water Board Staff	Received by Water Boards? (Date)	DOGGR Review Status	Injection Zone(s)	\$ 146.4 Exemption Category	Well Type	Color Code Green Yellow Red	Notice to Operators	WSPA Template to Operators	District Compiles Initial Pkg.	WB and District do Joint Completeness Review	Application Deemed Complete or Returned to Operator	DOGGR Completes Technical Review	WB Completes Technical Review	WB and DOGGR Complete Joint Review	Schedule Public Workshop (NLT 08/15/2016)	Submitted to USEPA (NLT 11/15/2016)	Remarks	Timeline		
1	Southwest	Inland	Midway-Sunset	Kern		X		Chris Jones	Christine York	No	In Process	Tulare	a, b1, and c	EOR and WD												awaiting operators' White Paper	To the Water Board around March 18, 2016		
2	Southwest	Inland	Midway-Sunset	Kern		X		Chris Jones	Christine York	No	In Process	Miocene Shale	a, b1, and c	EOR and WD												awaiting operators' White Paper	To the Water Board around March 18, 2016		
3	Southwest	Inland	Midway-Sunset	Kern		X		Chris Jones	Christine York	No	In Process	Potter	a, b1, and c	EOR and WD												awaiting operators' White Paper	To the Water Board around March 18, 2016		
4	Southwest	Inland	Midway-Sunset	Kern		X		Chris Jones	Christine York	No	In Process	Spillacy	a, b1, and c	EOR and WD												Parts of zone > 10,000 TDS. Currently reviewing White Paper.			
5	Southwest	Inland	Midway-Sunset	Kern		X		Chris Jones	Christine York	No	In Process	San Joaquin/Etchegoin	a, b1, and c	EOR and WD												awaiting operators' White Paper	To the Water Board around March 18, 2016		
6	Southwest	Inland	Midway-Sunset	Kern		X		Chris Jones	Christine York	No	In Process	Lower Antelope Sands	a, b1, and c	EOR and WD												awaiting operators' White Paper	To the Water Board around March 18, 2016		
7	East Side	Inland	Deer Creek	Tulare		X		Janel Chamberlain	Christine York	No	Maybe	Santa Margarita	1	WD												AE package incomplete. Letter sent to Modus in June indicating that Operators in Deer Creek should work together. Division is preparing letter indicating that it will not be pursuing AE for Deer Creek field.			
8	East Side	Inland	Edison	Kern	X			Janel Chamberlain	Christine York	No	In Process	Kern River, Olcese, Santa Margarita, Chanac	1	EOR & WD												Operators putting in WHSPA format.			
9	East Side	Inland	Edison, Northeast	Kern		X		Janel Chamberlain	Christine York	No	In Process	Chanac	1	EOR												Operator indicates in its 8/14/15 email that it will pursue AE for EOR in the Chanac zone.			
10	East Side	Inland	Fruitvale	Kern	X			Janel Chamberlain	Christine York	No	In Process	Etchegoin, Santa Margarita, Chanac	1	EOR & WD												Operators putting in WHSPA format.	To the Water Board around March 18, 2016		
11	East Side	Inland	Greeley	Kern		X		Janel Chamberlain	Christine York	No	Maybe	Etchegoin	1	EOR & WD												Received nothing from operators and have had no known correspondence. District is also expecting updated AE package; this is Hathaway's 4th highest AE priority (per M. Ricker's 8/14/15 email).			
12	East Side	Inland	Jasmin	Kern		X		Janel Chamberlain	Christine York	No		Cantleberry	1	EOR & WD												Waiting on package from operators.	To the Water Board around April 18, 2016		
13	East Side	Inland	Kern Front	Kern	X			Janel Chamberlain	Christine York	No		Santa Margarita, Chanac	1	EOR & WD												Package submitted in WHSPA format on 12/31/2015. Need to review.	To the Water Board around April 18, 2016		
14	East Side	Inland	Kern River	Kern	X			Janel Chamberlain	Christine York	No	In Process	Kern River, Olcese, Santa Margarita, Chanac	1	EOR & WD												Received nothing from operators and have had no known correspondence.			
15	East Side	Inland	Mountain View	Kern		X		Janel Chamberlain	Christine York	No	Maybe	Kern River, Chanac	1	EOR & WD												Originally not pursuing, but Macpherson wants to meet to discuss on January 21, 2016.	To the Water Board around May 18, 2016		
16	East Side	Inland	Mount Poso	Kern		X		Janel Chamberlain	Christine York	No	Maybe		1	EOR												Waiting on package from operators.			
17	East Side	Inland	Poso Creek	Kern	X			Janel Chamberlain	Christine York	No		Etchegoin, Chanac, Santa Margarita	1	EOR												Waiting to hear back from operator on whether submitting package or not.			
18	East Side	Inland	Rosedale Ranch	Kern		X		Janel Chamberlain	Christine York	No		Chanac	1 possibly 2	WD												Presenting to HQ 1/7/2015.			
19	East Side	Inland	Round Mountain	Kern	X			Janel Chamberlain	Christine York	Yes (Feb 2016)	DONE	Jewett, Pyramid Hill, Vedder, Walker	1	EOR & WD												Done with package. Waiting on modeling and revised application (WSPA) from CRC.	To the Water Board around March 18, 2016		
20	East Side	Inland	Tejon	Kern		X		Janel Chamberlain	Christine York	No	DONE	Transition	1	EOR												Need HQ to figure out why there isn't a 1973 shaded area since both zones have been productive since 1943.			
21	East Side	Inland	Union Ave	Kern		X		Janel Chamberlain	Christine York	No	Maybe	Chanac, Santa Margarita	1	EOR & WD												Awaiting Operators Data Package	To the Water Board around March 18, 2016		
22	Northwest	Inland	S. Belridge	Kern		X		Mike Woods	Christine York	No	In Process	Tulare	a, b1, and c	EOR and WD												Will begin after S. Belridge Exemption			
23	Northwest	Inland	Lost Hills	Kern				Mike Woods	Christine York	No	Not Begun	Tulare	a, b1, and c	EOR and WD												Submitted comments on AMEC-FW white paper. Waiting for feedback.	To the Water Board around March 18, 2016		
24	Central West	Inland	Cymric	Kern	X			Simeon Okoroike	Christine York	No	In Process	Tulare	a, b1, and c	EOR and WD												>10,000 ppm TDS. White paper by AMEC-FW received.			
25	Central West	Inland	Cymric	Kern				Simeon Okoroike	Christine York	No	In Process	Reef-Ridge (Olig/Potter)	Non-USDW	EOR and WD												>10,000 ppm TDS. White paper by AMEC-FW received.			
26	Central West	Inland	Cymric	Kern		x		Simeon Okoroike	Christine York	No	In Process	Reef/Antelope	Non-USDW	EOR and WD												>10,000 ppm TDS. White paper by AMEC-FW received.			
27	Central West	Inland	Cymric	Kern				Simeon Okoroike	Christine York	No	In Process	Mckittrick Sands	Non-USDW	GD												>10,000 ppm TDS. White paper by AMEC-FW received.			
28	Central West	Inland	Cymric	Kern				Simeon Okoroike	Christine York	No	In Process	Antelope Shale	Non-USDW	EOR												>10,000 ppm TDS, High Boron. White paper by AMEC-FW received.			
29	Central West	Inland	Cymric	Kern				Simeon Okoroike	Christine York	No	No application	Carneros	Non-USDW	EOR and WD												>10,000 ppm. Awaiting operator's white paper.			
30	Central West	Inland	Cymric	Kern		X		Simeon Okoroike	Christine York	No	No application	Phacoides	a, b1	WD												Waiting for operator's white paper.	To the Water Board around March 18, 2016		
31	Central West	Inland	Elk Hills	Kern	X			Simeon Okoroike	Christine York	No	In Process	Tulare	a, b3, and c	WD												Reviewing supplementary response to DOGGR/SWB letter dated 7/30/15			
32	Central West	Inland	McKittrick	Kern	X			Simeon Okoroike	Christine York	No	In Process	Tulare	a, b1	EOR and WD												Submitted comments on AMEC-FW white paper.			
33	Central West	Inland	McKittrick	Kern				Simeon Okoroike	Christine York	No	No application	Antelope Shale	Non-USDW	EOR												Waiting for operator's white paper.			
34	Central West	Inland	McKittrick	Kern				Simeon Okoroike	Christine York	No	No application	Olig/Potter Reefridge	Non-USDW	EOR and WD												>10,000 ppm TDS. Waiting for white paper by AMEC-FW.			
35	Central West	Inland	McKittrick	Kern				Simeon Okoroike	Christine York	No	No application	Stevens	Non-USDW	EOR and WD												>10,000 ppm TDS. Waiting for white paper by AMEC-FW.			
36	Central West	Inland	McKittrick	Kern		X		Simeon Okoroike	Christine York	No	No application	Phacoides/Oceanic	a, b1	WD												9,000 ppm TDS. Waiting for white paper by AMEC-FW.			
37	High Priority	Coastal	Arroyo Grande	SLO	X			Jon Iverson	Christine York	Done (Jan. 2016)	DONE	Dollie	N/A	EOR and WD												\$ 146.4 only lists criteria for USDW with > 3000 TDS. Exemption application has Board concurrence.	Submitted to US EPA		
38	High Priority	Coastal	Cat Canyon	SLO		X		Ross Brunetti	Christine York	No	In Process	Siquoc	1	EOR													Parts of zone > 10,000 TDS.	To the Water Board around March 18, 2016	
39	High Priority	Coastal	Lynch Canyon	Monterey		X		Jon Iverson	Christine York	No	In Process	Lanigan	1, possibly 2c	EOR and WD															
40	High Priority	Coastal	Lynch Canyon	Monterey		X		Jon Iverson	Christine York	No	In Process	Santa Margarita	2c, possibly 3	WD													Zone had pre-primacy injection. May have been < 3,000 before that?	To the Water Board around April 18, 2016	
41	High Priority	Coastal	San Ardo, North Area	Monterey		X		Ross Brunetti	Christine York	No	In Process	Lombardi and Aurignac	2c, possibly 3	WD													Exemption will extend outside field boundary	To the Water Board around April 18, 2016	
42	High Priority	Coastal	Zaca	Santa B		X		Jon Iverson	Christine York	No	In Process	Monterey	1 and / or 2c	WD													Parts of zone > 10,000 TDS.		
43	High Priority	Coastal	Lompoc	Santa B		X		Jon Iverson	Christine York	No	Met with Operator	Diatomite	1 or non-aquifer	EOR													Native zone might not deliver water at a sufficient rate to be an aquifer. Waiting EPA and State Board input on testing methods.		
44	High Priority	Coastal	Orcutt	Santa B		X		Ross Brunetti	Christine York	No	Met with Operator	Diatomite	1 or non-aquifer	EOR													Native zone might not deliver water at a sufficient rate to be an aquifer. Waiting EPA and State Board input on testing methods.		
45	High Priority	Coastal	Casmalia	Santa B		X		Jon Iverson	Christine York	No	Met with Operator	Monterey	1 and 2c	WD															
46	Low Priority	Coastal	Lompoc, NW Area	Santa B		X		Ross Brunetti	Christine York	No	Met with Operator	Monterey	1	WD													Post primacy		
47	Low Priority	Coastal	Cat Canyon, Gato Ridge	SLO		X		Jon Iverson	Christine York	No	No Action Currently	Monterey	1 and / or 2c	WD													Only one operator affected.		
48	Low Priority	Coastal	Lompoc, Main Area	Santa B		X		Ross Brunetti	Christine York	No	No Action Currently	Monterey	1 and / or 2c	WD													Only 1 well effected, and it is idle at present.		
49	Low Priority	Coastal	Monterey County	Monterey		X		Ross Brunetti	Christine York	No	No Action Currently	Lombardi, Aurignac, Continental	2c	WD													Post-primacy exemption granted; zone names changed so status is not certain.		
50	Low Priority	Coastal	Barham Ranch	Santa B		X		Jon Iverson	Christine York	No	No Action Currently	Lombardi	1	WD													The 1974 map has no "shaded area", but should have.		
51		Coastal	Monroe Swell	Monterey		X		Jon Iverson	Christine York	No	Not Pursuing	44 and Goud	1	WD													Affected operators defunct.		
52	High Priority	Coastal	McCool Ranch	Monterey		X			Christine York	No	In Process	Lombardi	1	EOR													Operator started injection w/o permission		
53	Low Priority	Coastal	Oxnard	ventura		X		Ross Brunetti	Christine York	No	No Action Currently	Pliocene Tar (Vaca Sand)		EOR													Operators notified on 6-2-15 Meeting set up for Jan. 2016 to discuss Approx. 50 wells		
54	High Priority	Coastal	Holser	ventura		X		David Ortiz	Christine York	No	No Action Currently	Holser (Modelo)		WD													One well outside the shaded area with an idle well that could be reactivated within the shaded		
55	High Priority	Northern	Livermore	alameda		X		BG Tackett	Christine York	No	In Process	Greenville Sand	a and (b)(1)	WD													Only one operator affected. Acquirer <10k TDS. Oil producing zone as well as target disposal zone.		