

DRAFT AGENDA  
Thursday, April 15, 2021  
EPA/CalGEM/Water Board UIC Meeting  
1-3 PM

1. News/General Updates

1. Uduak - Update on Conduit Analysis – CalGEM and Water Board has come to an agreement on addressing conduit analysis requests. Moving forward with AEs that were pending. Meeting to finalize next week. Will share process at next monthly coordination meeting.
2. Courtney Smith - reviewing and determining resources for FY 22/23 for PxP review.  
Alexa would like to know how CalGEM is prioritizing resources this year for PxP review.  
EPA - No Updates  
State Water Board - No Updates

2. Review Action Items

1. Placerita issue, AE determination. – ongoing (Jon)  
Jon - Operator is getting a new sample. Pending native sample .
2. Gantt Chart review; pending Cat Canyon meeting. (Amit)  
Once Conduit Analysis finalized, move forward with finalizing chart.
3. Matt Stikes to send to EPA (Michele Dermer) timeline for Elk Hills  
Completed
4. Provide explanation of steps required for approval to transmit Sespe AE package to EPA (Courtney)  
Hopeful that ability to move forward as the conduit analysis issues are worked out for other AEs. Does not have to do conduit analysis, but is pending administration decision.
5. Presentation to EPA on Lompoc AE package to be scheduled (Jon)  
Jon - Scheduled presentation once preliminary concurrence letter is received.
6. Update "March 2021" dates for Preliminary Concurrence planned on AE status table (Janice)  
State Water Board will update table. Propose dates in this meeting.
7. Gantt chart for Lompoc AE to be presented (Amit)  
Target preliminary concurrence in June 2021. To EPA by December 2022.
8. CES response to be shared with State (Calvin) - completed
9. Provide PXP ppt slide deck to participants (Amit)  
Slide deck being updated and will send when Amit returns.
10. Fruitvale field update presentation (Matt Stikes)  
Working on presentation, hopefully to EPA and Water Board by next week.

3. AE Project Discussions

a. SDWA Compliance packages w/ Final or Preliminary WB concurrence:

- Lynch Cyn (final) - Michele sent questions to Jon Iverson, clarification. Jon is working on this.
- Sespe (final) - Jon - Being reviewed by the state
- Cat Cyn (preliminary) - Jon - waiting on conduit analysis
- Oxnard (preliminary) - Jon - Dependent on resolution of conduit analysis
- Holser (preliminary)- Jon - Dependent on resolution of conduit analysis

b. SDWA Compliance packages awaiting Preliminary WB concurrence:

- Lompoc - Janice - received revised application and circulating back to Regional Board. Preliminary concurrence by June 2021
- Midway Sunset - AB sent to State Water Board, Janice said it was received and being reviewed. Projected for June 2021.
- Kern River - AB sent questions to operator, next week should get something back and send to Water Board. Preliminary Concurrence by July 2021.
- Mt. Poso – Dorsey Area - Janice, received responses to comments. Preliminary Concurrence by August 2021.

c. Transitions

- Lynch Cyn, Santa Margarita - Jon I. - still shut in. Gathering data for new injection opportunities in approved AEs.
- S. Belridge, SE area - Chris - Water Board is reviewing monitoring program from Aera. Dale Harvey - original package reviewed and an update was given with a water well. 3-4 weeks should be back to CalGEM
- Elk Hills, SE area - Matt - with CalGEM. Reviewing first app, met with CRC on 4/8. meeting with CRC again next Tuesday. Send responses to Water Board next week.

d. ~~Other AE packages – including Placerita (Coastal)~~

1. Discussed, action item 1.
4. CalGEM Strategic Planning – Gantt chart presentation (CalGEM)
1. Shared last week. Continue to update and approved by Courtney and Uduak to share. CalGEM will send to EPA next week.
5. Update on Class VI/Carbon Sequestration (EPA)
1. New project - JB Energy Partners.
  2. Calvin and David are not in the meeting today, but send questions to Michele to forward.
6. New Action Items/Follow Up
1. Placerita issue, AE determination. – ongoing (Jon)
  2. Gantt Chart review; pending Cat Canyon meeting. (Amit)
  3. Provide explanation of steps required for approval to transmit Sespe AE package to EPA (Courtney)
  4. Presentation to EPA on Lompoc AE package to be scheduled (Jon)
  5. Update "March 2021" dates for Preliminary Concurrence planned on AE status table (Janice)
  6. Gantt chart for Lompoc AE to be presented (Amit)
  7. Provide PXP ppt slide deck to participants (Amit)
  8. Fruitvale field update presentation (Matt Stikes)
  9. Prioritization of resources for PXP Review for current year (Courtney)
  10. Lynch Canyon project, send response to questions back to Michele (Jon Iverson)
  11. CalGEM and State Water Board agreement on Conduit Analysis process (Nicholas and John Borkovich)
  12. Elk Hills project, district to send responses to Fresno Regional Board next week (Matt Stikes)