



LAND VERITAS

Petersen Ranch Mitigation Bank Approval Schedule

<u>Task</u>	<u>Date</u>
Corps to provide comments on crediting	June 22
WRA to provide BEI sections to team, CDFW, and RWQCB (other than crediting related sections)	June 1 - 22
WRA to turn around BEI final draft	July 8
BEI goes to Tiffany/agencies review	July 9 – Aug 3
WRA modifies final BEI for approval	Aug 4-17
Corps provides 10 day notices to agencies	Aug 18
All signatures and BEI final	Aug 28

CRITICAL PATH ITEMS:

Casualty insurance by August 15

404/1600/401 by August 15

LA County Grading Permit by August 15

US Forest Service Letter or Legal letter by July 1