

**Meeting Action Items**  
**EPA/DEQ/MR/AR/MBMG October 30, 2018 10:00 – 12:30**  
**Pioneer Butte Office Conference Room**

<b>LEAD</b>	<b>TASK</b>	<b>~DUE DATE</b>	<b>Status</b>
MBMG	Approach Ferry Lane about acquiring stope maps for storage/archiving with MBMG	Next meeting	Ongoing
SD	Prepare RFM for the installation of a new well for the Granite POC	Ongoing	Ongoing
SD	Progress transfer of property ownership of the Granite Mountain to BSB	ASAP	Ongoing
SD	Continue to monitor new monitoring well network associated with the Parrot to determine the impact of BMFOU wells being removed.	Ongoing	Ongoing
MR	Provide draft Discharge Pilot Project work plans to the Agencies	ASAP	Ongoing
SD	Develop a Discharge Pilot Project schedule in the Discharge Pilot Work Plan	ASAP	Ongoing
SD	Prepare abstracts for PitWatch for 1) waterfowl, 2) RAAR, 3) active mining, and 4) Discharge Pilot Project.	ASAP	Ongoing
AR	Submit RFM on the Green Seep monitoring location improvements	ASAP	Ongoing