

Meeting Action Items Table
EPA/DEQ/MR/AR/MBMG March 14, 2019 9:30 – 11:00
AR Office Conference Room

Tasks and Deadlines/Status of Completion from Meeting:

LEAD	TASK	~DUE DATE	Status
SD	Prepare RFM for the installation of a new well to for the Granite POC	June 1, 2019	Ongoing
SD	Determine the impact of BMFOU wells being removed by the Parrot removal (Continue to monitor)	Ongoing	Ongoing
Agencies	Review BPSOU RFC regarding BMFOU wells	Ongoing	Ongoing
SD	Prepare abstracts for Pitwatch for 1) Overview BMFOU, 2) Active Mine, 3) Waterfowl, 4) RAAR, and 5) Discharge Pilot Project.	April 1	Ongoing
All	SDs and Agencies to coordinate media public engagement messages via pit watch abstracts.	May 1 – New Pitwatch role-out	Ongoing
AR	Implement RFM on the Green Seep monitoring location improvements	ASAP	Ongoing
Agencies	Provide correspondence to the SDs on no-penalties for the 2016 waterfowl event	ASAP	Ongoing
Agencies	Reply to Polishing Facility property transfer letter from the SDs	Ongoing	Ongoing
Agencies	Transfer of monitoring of 7 BMFOU domestic wells to BPSOU	Ongoing	Ongoing
Agencies	Provide letter regarding the Waterfowl Protection Plan supersedes the previous Waterfowl Mitigation Plan described in the CD.	Ongoing	Ongoing