

To: Allnutt, David[Allnutt.David@epa.gov]; Hladick, Christopher[hladick.christopher@epa.gov]
Cc: Holsman, Marianne[Holsman.Marianne@epa.gov]
From: McGrath, Patricia
Sent: Mon 3/19/2018 3:30:45 PM
Subject: RE: status of Pebble NEPA process

The only thing I will add is that the Corps Alaska district has said that they were told by their HQ to put together a 2-year schedule.

The Alaska District has indicated that they feel the schedule is accurate only up to the scoping period, which is to start in April. The schedule beyond that could change as a result of scoping comments and/or the data gap analysis.

The Corps is aiming to publish a Notice of Intent for the EIS scoping period as soon as this Friday, which would also announce a scoping period beginning on April 1.

Patty

From: Allnutt, David
Sent: Friday, March 16, 2018 2:58 PM
To: Hladick, Christopher <hladick.christopher@epa.gov>
Cc: Holsman, Marianne <Holsman.Marianne@epa.gov>; McGrath, Patricia <mcgrath.patricia@epa.gov>
Subject: FW: status of Pebble NEPA process

Chris – Marianne tells me that you were looking for some information about the Corps' proposed schedule. Here's what we know as of last week. Patty may have some updates or corrections to this based on her participation in a cooperating agency meeting a couple of days ago.



R. David Allnutt, Director

Office of Environmental Review and Assessment

U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, Washington 98101-3140
(206) 553-2581



From: McGrath, Patricia
Sent: Tuesday, March 06, 2018 12:36 PM
To: Allnutt, David <Allnutt.David@epa.gov>
Cc: Palomaki, Ashley <Palomaki.Ashley@epa.gov>
Subject: status of Pebble NEPA process

Hi David-

I understand attendance at the briefing tomorrow is limited.

In case folks ask, below is the latest information about the NEPA process

NEPA Schedule - USACE predicts EIS scoping in April 2018; draft EIS in January 2019; final EIS in December 2019; ROD in March 2020

(Note - the schedule beyond scoping is subject to change depending on the gap analysis for the project information and baseline data that will occur during/following scoping)

404 permit – USACE has indicated that the 404(b)(1) analysis will occur concurrent with the EIS, however it is not clear whether a draft 404(b)(1) analysis will be available with the draft EIS or at the final EIS stage (that could be sorted out at the cooperating agency meeting next week)

Other permits - As far as I know, PLP has not submitted permit applications to the State or other agencies and has indicated that there is no intention to do so this year.

Cooperating agency meeting - We were invited to participate in a cooperating agency meeting next week to discuss the draft scoping document (which is to be sent to us this week), cooperating agency plan, and EIS schedule

Please let me know if you have questions.

Patty

Patty McGrath |Mining Advisor

U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Seattle, WA 98101

M/S: RAD-202

Office: (206) 553-6113

Cell: (206) 743-7068

mcgrath.patricia@epa.gov