

Revised Timeline for Oregon Decision

- **Week of Sept. 9:**
 - MNGT/LEGAL TEAM completes review of Forestry-Riparian.
 - ALLISON drafts response to comments for Forestry-Riparian.
 - ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for review.
- **Week of Sept. 15:**
 - DON completes rationales for new devel/osds.
 - MNGT/LEGAL TEAM completes review of Forestry-Landslides.
 - ALAN leads discussion on Forestry-Roads for Mngt/Legal Team meeting.
 - ALLISON drafts response to comments for Forestry-Landslides.
- **Week of Sept. 22:**
 - DON drafts response to comments for new devel/osds.
 - DON completes review of general response to comments and ALLISON incorporates comments.
 - JENNY drafts rationale for Forestry-Pesticides
 - JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting?
 - ALAN drafts rationale for Forestry-Roads.
 - MNGT/LEGAL TEAM reviews Forestry-Roads rationale.
 - TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry-Landslides.
 - ALLISON provides drafts of Forestry-Roads to NMFS for review.
 - TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides.
- **Week of Sept. 29:**
 - MNGT/LEGAL TEAM review Forestry-Pesticide rationale.
 - MNGT/LEGAL TEAM continue review of response to comments for general comments, new devel and OSDS (week 1 of 2 week review)
 - ALAN leads discussion on Agriculture for Mngt/Legal Team meeting (or revisit any outstanding forestry issues before moving on to ag).
 - ALLISON drafts response to comments for Forestry-Roads.
ALLISON shares Forestry-Pesticide rationale with NMFS for review.
- **Week of Oct. 6:**
 - ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting.
 - ALAN drafts rationale for agriculture.
 - TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides.
 - ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with NMFS.
 - MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and OSDS (week 2 of 2 week review).
- **Week of Oct. 13:**
 - ALAN completes draft of agriculture rationale and response to comments.
 - MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides
- **Oct. 20-Nov. 7:**
 - MNGT/LEGAL TEAM reviews agriculture rationale and response to comments.
 - MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian, Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides

- MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to comments to make sure all prior comments have been satisfactorily addressed.
- TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership.
- **Nov. 10-Nov. 26:**
 - MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs.
 - TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize language for decision rationales, response to comments and clearance package.
- **Mid Nov:** NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec.
- **Nov. 26:** Pens Down!
- **Nov. 27:** Happy Thanksgiving!
- **Dec. 1-Jan 30:**
 - EPA/NOAA clear final decision rationale, response to comments, and Federal Register Notice through respective agencies and make final adjustments as necessary;
 - NOAA/EPA develop rollout plan and materials for announcing final decision.
 - NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences among the agencies.
- **January 2015:** Finalize and begin to execute roll out plan; including heads up to state and Hill staff.
- **January 30, 2015:** NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send Federal Register Notice for publication.
- **First week of February:** NOAA/EPA announce final decision in Federal Register.

Revised Timeline for Oregon Decision

- **Week of Sept. 9:**
 - MNGT/LEGAL TEAM completes review of Forestry-Riparian.
 - ALLISON drafts response to comments for Forestry-Riparian.
 - ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for review.
- **Week of Sept. 15:**
 - DON completes rationales for new devel/osds.
 - MNGT/LEGAL TEAM completes review of Forestry-Landslides.
 - ALAN leads discussion on Forestry-Roads for Mngt/Legal Team meeting.
 - ALLISON drafts response to comments for Forestry-Landslides.
- **Week of Sept. 22:**
 - DON drafts response to comments for new devel/osds.
 - DON completes review of general response to comments and ALLISON incorporates comments.
 - JENNY drafts rationale for Forestry-Pesticides
 - JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting?
 - ALAN drafts rationale for Forestry-Roads.
 - MNGT/LEGAL TEAM reviews Forestry-Roads rationale.
 - TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry-Landslides.
 - ALLISON provides drafts of Forestry-Roads to NMFS for review.
 - TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides.
- **Week of Sept. 29:**
 - MNGT/LEGAL TEAM review Forestry-Pesticide rationale.
 - MNGT/LEGAL TEAM continue review of response to comments for general comments, new devel and OSDS (week 1 of 2 week review)
 - ALAN leads discussion on Agriculture for Mngt/Legal Team meeting (or revisit any outstanding forestry issues before moving on to ag).
 - ALLISON drafts response to comments for Forestry-Roads.
 - ALLISON shares Forestry-Pesticide rationale with NMFS for review.
- **Week of Oct. 6:**
 - ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting.
 - ALAN drafts rationale for agriculture.
 - TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides.
 - ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with NMFS.
 - MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and OSDS (week 2 of 2 week review).
- **Week of Oct. 13:**
 - ALAN completes draft of agriculture rationale and response to comments.
 - MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides
- **Oct. 20-Nov. 7:**
 - MNGT/LEGAL TEAM reviews agriculture rationale and response to comments.
 - MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian, Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides

Comment [AC1]: Note: Lynda out Oct. 6-14;

Comment [AC2]: Allison out Oct. 17-20

- MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to comments to make sure all prior comments have been satisfactorily addressed.
- TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership.
- **Nov. 10-Nov. 26:**
 - MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs.
 - TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize language for decision rationales, response to comments and clearance package.
- **Mid Nov:** NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec.
- **Nov. 26:** Pens Down!
- **Nov. 27:** Happy Thanksgiving!
- **Dec. 1-Jan 30:**
 - EPA/NOAA clear final decision rationale, response to comments, and Federal Register Notice through respective agencies and make final adjustments as necessary;
 - NOAA/EPA develop rollout plan and materials for announcing final decision.
 - NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences among the agencies.
- **January 2015:** Finalize and begin to execute roll out plan; including heads up to state and Hill staff.
- **January 30, 2015:** NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send Federal Register Notice for publication.
- **First week of February:** NOAA/EPA announce final decision in Federal Register.

Comment [AC3]: Note: Allison out Nov. 7-14