
From: Allison Castellan - NOAA Federal
To: Carlin, Jayne
Sent: 9/4/2014 3:41:12 PM
Subject: timeline check-in and NWEA update
Attachments: Detailed Review Timeline for Oregon 060414.doc

Hi Jayne--

For our next Tech Team meeting (and perhaps to be revisited in next Mngt Team too) it would be good to have a check in on our timeline. I attached the original timeline we had worked out in June. By the schedule we laid out, we should have the decision doc and response to comment complete about now and moving on to review by mngt team/legal and NMFS/others in EPA, as needed with everything ready for clearance in the agencies by mid Oct. (See highlighted sections).

Of course, we aren't there yet but would be good to have a reality check on what HAS to get done by those dates if there is any wiggle room (and if so how much?) in when we need to get things moving through clearance. I know these are meaty issues that require a lot of discussion but I'm getting a little worried that we keep on rolling things over to the next week and we don't really have that many more weeks to roll things over to.

Also, we should start working on our next NWEA update (due the end of this month). Is that something you want to have the lead on since you did a good job drafting the first one? I'm happy to help as well.

Allison

--

~ ~ < > ~ ~ > < ~ ~ < > ~ ~

Allison Castellan
Coastal Management Specialist
Office of Ocean and Coastal Resource Management N/ORM3
National Oceanic and Atmospheric Administration, SSMC4
Silver Spring, MD 20910
Phone: 301-563-1125
Fax: 301-713-4004
allison.castellan@noaa.gov
<http://coastalmanagement.noaa.gov>