

To: CN=Judy Smith/OU=R10/O=USEPA/C=US@EPA[]
Cc: []
Bcc: []
From: CN=Phil North/OU=R10/O=USEPA/C=US
Sent: Thur 3/3/2011 7:09:11 PM
Subject: Re: Bristol Bay Call Follow-up - Project Team - Timeline - Critical Path
Timeline for BBWA ver. pan.pptx

Judy,
I made some adjustments to the timeline. I have listed a few more milestone, but things are still evolving, so these are not firm dates or events.
April 13ish - EPA technical team, ORD (and maybe USGS) meets to develop a conceptual model for the population viability analysis.
April 15ish - Meet with federal, state and tribal resource experts to review conceptual model for the population viability analysis and review EPA's annotated outline for the watershed assessment.
June 9ish - Meet with federal, state and tribal resource experts to review the preliminary draft of the watershed assessment.
August 9ish - Meet with public to present the draft watershed assessment and solicit additional information.

Phillip North
Ecologist
Environmental Protection Agency
Kenai River Center
514 Funny River Road
Soldotna, Alaska 99669
(907) 714-2483
fax 260-5992
north.phil@epa.gov

"To protect your rivers, protect your mountains."

From: Judy Smith/R10/USEPA/US
To: Bill Dunbar/R10/USEPA/US@EPA, Cara Steiner-Riley/R10/USEPA/US@EPA, Christine Psyk/R10/USEPA/US@EPA, Dave Athons/R10/USEPA/US@EPA, David Allnutt/R10/USEPA/US@EPA, Gary Sonnevill/R10/USEPA/US@EPA, Heather Dean/R10/USEPA/US@EPA, Heidi Karp/DC/USEPA/US@EPA, Marianne Holsman/R10/USEPA/US@EPA, Mary Thiesing/R10/USEPA/US@EPA, Michael Szerlog/R10/USEPA/US@EPA, Palmer Hough/DC/USEPA/US@EPA, Patricia McGrath/R10/USEPA/US@EPA, Phil North/R10/USEPA/US@EPA, Rachel Fertik/DC/USEPA/US@EPA, Tami Fordham/R10/USEPA/US@EPA
Cc: Kol Peterson/R10/USEPA/US@EPA
Date: 03/02/2011 10:36 PM
Subject: Bristol Bay Call Follow-up - Project Team - Timeline - Critical Path

Here is the draft timeline and draft team member roster that I showed during our weekly call. Please send me your changes and revisions to these documents. In addition, please send me your detailed task lists and I will begin building the critical path chart/document.

Please let Kol Peterson know if you need a folders created on the Quickr site or need help in using or accessing the site.

FYI - I've been called away from the office unexpectedly and will not be back until next week.

[attachment "Timeline for BBWA ver. 1.pptx" deleted by Phil North/R10/USEPA/US] [attachment "Bristol Bay Team Members and Roles 0302.docx" deleted by Phil North/R10/USEPA/US]