

PINES AOC II FOR RI/FS
Docket No. V-W-'04-C-784
Technical Assistance Plan
Progress Report
3rd Quarter 2010

October 15, 2010

CONTENTS

1.0 SIGNIFICANT DEVELOPMENTS DURING 3 RD QUARTER 2010.....	1-1
2.0 DEVELOPMENTS ANTICIPATED IN 4 TH QUARTER 2010.....	2-1

1.0 SIGNIFICANT DEVELOPMENTS DURING 3RD QUARTER 2010

- The Respondents received a letter dated June 7, 2010 from the Legal Aid Foundation of Indiana, Inc. to Mr. Timothy Drexler of U.S. EPA regarding the status of the TAP.
- On July 12, 2010 the Respondents received an electronic communication from Kim Ferraro of the Legal Aid Foundation of Indiana, Inc., representing the TAP group (P.I.N.E.S.) requesting clarification on several issues associated with the TAP.
- On July 20, 2010 the Respondents sent an electronic communication to Kim Ferraro of the Legal Aid Foundation of Indiana, Inc. responding to the issues raised in the July 12, 2010 electronic communication from the Legal Aid Foundation of Indiana, Inc.

2.0 DEVELOPMENTS ANTICIPATED IN 4TH QUARTER 2010

- Anticipate receiving a detailed scope and budget from the TAP group (P.I.N.E.S.) for anticipated expenditures for the remainder of the project.
- Review and respond to TAP requests as appropriate.