

PINES AOC II FOR RI/FS
Docket No. V-W-'04-C-784
Technical Assistance Plan
Progress Report
1ST Quarter 2007

April 13, 2007

CONTENTS

1.0 SIGNIFICANT DEVELOPMENTS DURING 1 ST QUARTER 2007.....	1-1
2.0 DEVELOPMENTS ANTICIPATED IN 2 ND QUARTER 2007.....	2-1

1.0 SIGNIFICANT DEVELOPMENTS DURING 1ST QUARTER 2007

- Paragraph T of the Technical Assistance Plan specifies that the Respondents should receive progress reports on a monthly basis. The reports have not been received by the Respondents.
- On March 14, 2007, the Respondents received a Request for Distribution (RFD) from P.I.N.E.S. The RFD is currently under review.

2.0 DEVELOPMENTS ANTICIPATED IN 2ND QUARTER 2007

- Work with P.I.N.E.S. as appropriate to identify property owners and gain access to RI/FS Work Plan sampling locations.
- Address the Request for Distribution received from P.I.N.E.S. on March 14, 2007.