

PINES AOC II FOR RI/FS
Docket No. V-W-'04-C-784
Technical Assistance Plan
Progress Report
4TH Quarter 2006

January 15, 2007

CONTENTS

1.0 SIGNIFICANT DEVELOPMENTS DURING 4 TH QUARTER 2006.....	1-1
2.0 DEVELOPMENTS ANTICIPATED IN 1 ST QUARTER 2007.....	2-1

1.0 SIGNIFICANT DEVELOPMENTS DURING 4TH QUARTER 2006

- There was no TAP-related correspondence between the Respondents and P.I.N.E.S. during the fourth quarter. Paragraph T of the Technical Assistance Plan specifies that the Respondents should receive progress reports on a monthly basis. The reports have not been received by the Respondents.

2.0 DEVELOPMENTS ANTICIPATED IN 1ST QUARTER 2007

- Work with P.I.N.E.S. as appropriate to identify property owners and gain access to RI/FS Work Plan sampling locations.