

## **Timeline for CR595 Review July 18, 2012**

July 18 - verbally communicate DEQ comments on mitigation to MCRC and review corrections they plan to make to the 6/29 application.

July 27- complete review of 6/29 and subsequent submittals and discuss at team meeting. Assign staff to draft conditions for a permit, if one is to be issued.

July 30 – Provide requests for clarification and amplification, if any, to MCRC

August 3 – Review draft conditions, updated mitigation plan (if available)

August 10 – Finalize draft conditions and update FOF

August 13 - Provide draft conditions to management

~August 28 - September 7 - tentative EPA public hearing

TBD - EPA revision, if any, to objection letter

TBD + 30 days - deadline for resolving EPA objection, if any

October 1 - Deadline for Michigan to make a decision on the application