

To: Faryan, Steve[faryan.steven@epa.gov]; Beslow, Mike[beslow.mike@epa.gov]
Cc: Bryniarski, Jeff[Jeff.Bryniarski@WestonSolutions.com]; Johnson (Pierce), Brennan[Brennan.Johnson@WestonSolutions.com]
From: Seilheimer (Sundquist), Trena
Sent: Wed 3/26/2014 3:09:07 AM
Subject: TDD Amendment Request_Please sign and email back to me
[Amendment Request-ER Whiting Refinery-1.doc](#)

Hi,

Attached is a TDD Amendment Request for the ER-Whiting Refinery project. The initial TDD was setup for \$10,000. Please sign and email back to me so I can get this processed with EPA first thing tomorrow morning (Wednesday 3/26/14).

Jeff mentioned that you wanted a START budget update:

· On Noon Wednesday 3-26-14 we will have incurred 100% of the \$10,000 approved budget.

Please let me know if you need any additional information or have any questions at this time, otherwise I will await the signed TDD Amendment Request from you for us to process.

Thanks,

Trena J. (Sundquist) Seilheimer

Senior Geoscientist/START Member

Weston Solutions, Inc.

20 North Wacker Drive, Suite 2035

Chicago, IL 60606

Office: 312-424-3314 Fax: 312-424-3330

trenna.seilheimer@westonsolutions.com

