



Environmental Investigation &amp; Remediation

December 30, 2013

Ms. Shelly Lam, LPG  
On-Scene Coordinator  
U.S. Environmental Protection Agency, Region 5  
Emergency Response Branch #1  
2525 North Shadeland Avenue, Suite 100  
Indianapolis, IN 46219

**RE: Monthly Progress Report  
November 28, 2013 to December 30, 2013  
Kokomo Dump Site  
U.S. EPA Site Spill ID #C564  
1130 South Dixon Road  
Kokomo, Howard County, Indiana 46901  
SESCO Project #4108**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1. Progress Made This Reporting Period

The U.S. EPA submitted a letter to SESCO on December 17, 2013, approving the revised Quality Management Plan, which was submitted to the U.S. EPA on October 25, 2013. The U.S. EPA submitted a comment letter to SESCO on December 30, 2013, which included comments on the revised Work Plan, Health & Safety Plan, and Quality Assurance Project Plan. No additional work has been performed since the previous reporting period.

2. Difficulties Encountered and Corrective Actions Taken

There have not been any difficulties encountered and no corrective action measures have been necessary.

3. Anticipated Activities

- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).
- b. Prepare a monthly progress report.
- c. Respond to the U.S. EPA's comment letter dated December 30, 2013.

---

**SESCO Group**

1426 West 29<sup>th</sup> Street • Indianapolis, IN 46208  
317-347-9590 • 888-872-1307 • 317-347-9591 F • [www.sescogroup.com](http://www.sescogroup.com)

Ms. Shelly Lam, LPG  
U.S. EPA, Region 5 On-Scene Coordinator  
U.S. EPA Site Spill ID #C564  
Kokomo Dump Site – December 2013 Progress Report  
December 30, 2013

---


Page 2 of 2

#### 4. Deliverables

	<u>Date Due</u>	<u>Date Delivered</u>
December Progress Report	12/30/2013	12/30/2013

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,  
**SESCO Group**



Bradley W. Adams, **CHMM #13162**  
Project Manager



William D. Pickard, **LPG #2141**  
Senior Project Manager

CC: Project File  
Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP  
Mr. Lawrence McCormack, Corporation Counsel, City of Kokomo, Indiana