

Environmental Investigation & Remediation

November 27, 2013

Ms. Shelly Lam, LPG
On-Scene Coordinator
U.S. Environmental Protection Agency, Region 5
Emergency Response Branch #1
2525 North Shadeland Avenue, Suite 100
Indianapolis, IN 46219

RE: Monthly Progress Report
October 31, 2013 to November 27, 2013
Kokomo Dump Site
U.S. EPA Site Spill ID #C564
1130 South Dixon Road
Kokomo, Howard County, Indiana 46901
SESCO Project #4108

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1. Progress Made This Reporting Period

No additional work has been performed since the previous reporting period.

2. <u>Difficulties Encountered and Corrective Actions Taken.</u>

There have not been any difficulties encountered and no corrective action measures have been necessary.

3. Anticipated Activities

- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).
- b. Prepare a monthly progress report.

Ms. Shelly Lam, LPG U.S. EPA, Region 5 On-Scene Coordinator U.S. EPA Site Spill ID #C564 Kokomo Dump Site – November 2013 Progress Report November 27, 2013

Page 2 of 2

4. Deliverables

	Date Due	Date Delivered
October Progress Report	10/30/2013	10/30/2013
Revised QMP, Work Plan, HASP & QAPP	10/25/2013	10/25/2013
November Progress Report	11/30/2013	11/27/2013

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,

SESCO Group

Bracley W. Adams, CHMM #13162

Project Manager

William D. Pickard, LPG #2141

Senior Project Manager

CC: Project File

Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP

Mr. Lawrence McCormack, Corporation Counsel, City of Kokomo, Indiana