

**EPA Region 5  
Air & Radiation Division**

**Veolia's Part 71 Significant Modification Application**

**PRELIMINARY SCHEDULE**

<b>Date</b>	<b>Activity</b>	<b>Status</b>
November 14, 2012	Division Director briefing on proposal	Done – 11/14/12
November 20, 2012	Complete ORC review	Done – 11/20/12
November 27, 2012	Send heads-up email to RA	Done – 11/27/12
November 28, 2012	Share preliminary draft permit, Statement of Basis, and NOID with Illinois EPA.	Done – 11/28/12
November 29, 2012	Share preliminary draft permit, Statement of Basis, and NOID with Veolia and Illinois EPA.	Done – 11/29/12
December 14, 2012	Comments from Veolia and Illinois EPA <b>due</b> . (Meet with Veolia prior to Dec. 13, if necessary, to discuss Veolia's comments on the preliminary draft permit, Statement of Basis, and NOID.)	
January 18, 2013	Issue draft permit and NOID for public comment. Public notice to be published on this day.	
February 19, 2013	Hold public hearing.	
March 4, 2013	Public comment period closes.	
March 21, 2013	Hold Division Director briefing on final permit.	
March 22, 2013	Send heads-up email to RA	
March 28, 2013	Issue final permit.	