

Meeting Minutes  
Valley Asphalt Site, Moraine, Ohio  
(South Dayton Dump & Landfill)

Meeting Date: November 14, 2013 Meeting Time: 3:00 pm – 3:09 pm

Attendees: ☒ Crago, Dan (Valley)  
☒ Hecht, Kelly (Valley)  
☐ Patterson, Leslie (USEPA, Region 5)  
☒ Renninger, Steve (USEPA, Region 5)  
☒ Sherrard, John (Dynamac)  
☒ Smith, Maddie (OEPA, SWDO)

Facilitator: ☒ Beach, Katherine (BMI)

Discussions

1. Update on Building 7
  - a. Demo Dawgs abated the asbestos from Building 7 on November 13, 2013.
  - b. The ensuing waste was transported to and disposed of at Stony Hollow Landfill on November 13, 2013.
  - c. Valley's on-site staff will perform the demolition of Building 7 and is scheduling that activity around the daily asphalt plant work. Valley believes that, as the season moves towards slowing down, demolition should occur fairly quickly.
2. 180-Day Proficiency Testing
  - a. The field work is scheduled for December 18, 2013.
  - b. Valley requested a waiver to the Work Plan task to perform proficiency testing (at 180-days) for the SSDS effluent. It is recognized that proficiency testing for the SSDS effluent was performed immediately after installation. Renninger requested that proficiency testing at 180-days be performed, resulting in two SSDS effluent data sets (winter and summer). A report summarizing both events is to be submitted to Andy Roth at RAPCA at the conclusion of the 180-day proficiency testing.
3. Planned Construction at Valley Site (new topic)
  - a. Valley is in the beginning stages of planning for the replacement of the three existing asphalt silos with three new and larger silos. In particular, the footprint of the new silos will be larger than that of the existing silos; therefore, bigger foundations are indicated.
  - b. Valley is working with an engineer with the hopes of designing the new foundations without having to penetrate the ground surface.
4. Action Items
  - a. Valley (Crago) – submit letter to US EPA (Renninger and Patterson) summarizing plans.
  - b. Beach – send updated meeting invitations re: next meeting date/time.

The next meeting will be held on Thursday, December 5, 2013 at 3:00 pm.