

Meeting Minutes
Valley Asphalt Site, Moraine, Ohio
(South Dayton Dump & Landfill)

Meeting Date: August 8, 2013 Meeting Time: 3:00 pm – 3:09pm

Attendees: ☐ Arp, Jeff (BMI)
☒ Crago, Dan (Valley)
☒ Hecht, Kelly (Valley)
☒ Patterson, Leslie (USEPA, Region 5)
☒ Renninger, Steve (USEPA, Region 5)
☒ Sherrard, John (Dynamac)
☒ Smith, Maddie (OEPA, SWDO)

Facilitator: ☒ Beach, Katherine (BMI)

Discussions

1. Review of Mitigation Activities

a. Building #4

- i. 30-day proficiency testing completed 8/6/13
- ii. Laboratory results due as early as 8/16/13

b. Demolition

- i. Buildings 1 and 2 were demolished 8/7/13.
- ii. Building 5 and the MP Building are expected to be on the ground by COB 8/9/13
- iii. Demolition debris is being separated prior to disposal

c. Other

- i. Building 7 has not had the asbestos removed due to continued non-response from the building owners. Valley continues to approach owner's representative; recently sent a letter summarizing the need for this building to be mitigated

2. Miscellaneous

- a. CRA took possession of the methane monitor that was removed from Bldg 2.
- b. Meetings will continue on a weekly basis until the demolition has been completed and/or the 30-day proficiency sampling indicates that the SSDS is working.