To: Brett Fishwild[Brett.Fishwild@CH2M.com]; Maddie Smith[Madelyn.Smith@epa.state.oh.us]

From: Patterson, Leslie

Sent: Fri 8/2/2013 8:00:45 PM

Subject: SDDL revised schedule

Gantt-Chart South Dayton.xlsx

Here is the schedule with Phase 1 & 2 letter workplans, and only 1 round for general Ou2 RIFS workplan. Let me know if you see changes that should be made.

Happy weekend!

Leslie Patterson

Remedial Project Manager

U. S. Environmental Protection Agency, Region 5

Superfund Remedial Response, SR-6J

77 West Jackson Boulevard

Chicago, IL 60604

tel: (312) 886-4904

fax: (312) 692-2491

patterson.leslie@epa.gov