

Here is the revised draft timeline for the production of the Progress Report of the Parties:

- Feb 19 – Please respond to [ashij.kumar@canada.ca](mailto:ashij.kumar@canada.ca) and [schardt.james@epa.gov](mailto:schardt.james@epa.gov) to let us know who will be drafting your chapters.
- Feb-Apr 1 – Co-Leads draft their chapters and submit draft to Secretariat - April 1 (firm deadline); Secretariat staff draft article-related language and introductory language and assemble complete PRP
- Apr 4-8 – Secretariat review/revision with Co-Leads
- Apr 11-22 – GLEC Co-Chair review/revisions [ 2 week Co-Chair review and internal agency approvals]
- Apr 22 – “draft without prejudice” sent to GLEC members
- Apr 25 -May 13 – GLEC member review/input [to allow 3 full weeks for GLEC member input]
- May 16-20 – Secretariat considers comments/makes revisions
- May 23-27 – GLEC Co-Chair review of final draft for presentation at GLEC
- May 27 – final draft sent to GLEC in advance of Jun GLEC (firm deadline)
- Jun 1-2 – final draft presented at Jun GLEC