




<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT	<b>2. Operational Period to be covered by IAP (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59	<b>Operational Period</b> Ops Period 4	<b>CG IAP</b> <b>COVER SHEET</b>
<b>3. Approved by</b>			
<b>ORG</b>	<b>Name</b>		
Incident Commander	Nick Benson 		
FOSC	JJ Justice 		
SOSC	Mike Sherron 		
ODNR	Dave Ball		

## INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

☒ ICS 202-OS (Response Objectives)

☒ ICS 203-OS (Organization List) - or - ICS 207-OS (Organization Chart)

☒ ICS 204-CGs (Assignment Lists) One Copy each of any ICS 204-CG attachments

☒ ICS 205-CG (Communications Plan)

☒ ICS 206-CG (Medical Plan)

☒ ICS 208-CG (Site Safety Plan) or Note SSP Location

☐ Map/Chart

☒ Weather forecast/Tides/Currents

Other Attachments

Incident Picture

**4. Prepared by**

Aaron Holton


**Date / Time**


07/01/2014 14:40

CG IAP COVER SHEET

(Rev. 4/04)







INCIDENT ORGANIZATIONAL CHART

ICS 207-CG (Rev 09/04)

<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT		<b>2. Operational Period (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59		<b>Operational Period</b> Ops Period 4	<b>Assignment List</b> ICS 204-CG
<b>3. Branch</b>		<b>4. Division/Group/Staging</b> Fire Watch Group			
<b>Task Force/Strike Team</b>		<b>Team</b>			
<b>5. Operational Personnel</b>		<b>Name</b>	<b>Affiliation</b>	<b>Contact#(s)</b>	
Operations Section Chief		Mike Wilems	Statoil	Not Responsive	
Branch Director					
Division/Group Supervisor/STAM		Jeff Brien	Statoil		
<b>6. Resources Assigned</b> 'X' indicates 204a attachment with additional instructions					
<b>Qty x Size (Unit)</b>	<b>Strike Team/Task Force/Resource Identifier</b>	<b>Leader</b>	<b>Contact#</b>	<b># Of Persons</b>	<b>Notes</b>
1	Fire Watch Personnel			1	
<b>7. Work Assignments</b>					
Stand-by a safe distance from "the Hill" and monitor the site for any signs of re-flashing. Immediately report residual fires to the OSC.					
<b>8. Special Instructions</b>					
Perform all operations in accordance with approved Site Safety Plan. Please direct media concerns to the Unified Command Public Information Officer, Mr. Jim Schwartz at 713-269-2433. All work must be approved through the General Work Permit process.					
<b>9. Communications (radio and/or phone contact numbers needed for this assignment)</b>					
<b>Name/Function</b>		<b>Radio Freq./System/Channel</b>		<b>Phone</b>	<b>Cell/Pager</b>
<b>Emergency Communications</b>					
<b>Medical:</b>	911	<b>Evacuation:</b>	911	<b>Other:</b>	911
<b>10. Prepared By</b>		<b>Date/Time</b>	<b>11. Reviewed By (PSC)</b>	<b>Date / Time</b>	<b>12. Reviewed By (OSC)</b>
Mike Wilems		07/03/2014 12:00	Jason Bergeron (OH)	07/03/2014 12:00	Mike Wilems
					07/03/2014 12:00
<b>ASSIGNMENT LIST</b>					ICS 204-CG (Rev.10/07)

<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT		<b>2. Operational Period (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59		<b>Operational Period</b> Ops Period 4	<b>Assignment List</b> ICS 204-CG
<b>3. Branch</b> Removal Branch		<b>4. Division/Group/Staging</b>			
<b>Task Force/Strike Team</b>		<b>Team</b> Task Force A			
<b>5. Operational Personnel</b>		<b>Name</b>	<b>Affiliation</b>	<b>Contact#(s)</b>	
Operations Section Chief		Mike Wilems	Statoil	<div style="border: 1px dashed black; padding: 10px; text-align: center;">Not Responsive</div>	
Branch Director		Jeff Brien	Statoil		
Division/Group Supervisor/STAM					
Task Force/Strike Team Leader					
Team Leader		Bo Williams	Statoil		
<b>6. Resources Assigned</b> 'X' indicates 204a attachment with additional instructions					
<b>Qty x Size (Unit)</b>	<b>Strike Team/Task Force/Resource Identifier</b>	<b>Leader</b>	<b>Contact#</b>	<b># Of Persons</b>	<b>Notes</b>
1 (each)	Geiger Counter			0	Halliburton <input type="checkbox"/>
8	Personnel			0	Halliburton <input type="checkbox"/>
1 (each)	Super Sucker Vac Truck			0	Halliburton <input type="checkbox"/>
1	Tank Truck			0	Halliburton <input type="checkbox"/>
1 (each)	Cherry Picker			0	Highpoint / OWV <input type="checkbox"/>
3 (each)	Low Boy Trailer			0	Highpoint / OWV <input type="checkbox"/>
1 (each)	Vacuum Truck			0	Highpoint / OWV <input type="checkbox"/>
1 (each)	Bull Dozer			0	Highpoint / OWV <input type="checkbox"/>
4	Driver			0	Highpoint / OWV <input type="checkbox"/>
3	Roustabouts			0	Highpoint / OWV <input type="checkbox"/>
2	Operator			0	Highpoint / OWV <input type="checkbox"/>
1 (each)	Truck			0	Rockwater <input type="checkbox"/>
1 (each)	Flat Bed Trailer			0	Rockwater <input type="checkbox"/>
1	Driver			0	Rockwater <input type="checkbox"/>
3	Roustabouts			0	Rockwater <input type="checkbox"/>
<b>7. Work Assignments</b>					
<p>Conduct operations on "the Hill" as per the attached detailed work plan.</p> <p>Coordinate with equipment owners for the removal of their equipment from the well pad and water impoundment area.</p>					
<b>8. Special Instructions</b>					
<p>Conduct all operations in accordance with the approved site safety plan.</p> <p>Please direct media concerns to the Unified Command Public Information Officer, Mr. Jim Schwartz at 713-269-2433.</p> <p>All work must be approved through the General Work Permit process.</p> <p><b>No work shall be conducted inside the exclusion zone marked by red tape without a permit.</b></p>					
<b>9. Communications (radio and/or phone contact numbers needed for this assignment)</b>					
<b>Name/Function</b>		<b>Radio Freq./System/Channel</b>		<b>Phone</b>	<b>Cell/Pager</b>
Emergency Communications					
<b>Medical:</b> 911		<b>Evacuation:</b> 911		<b>Other:</b> 911	
<b>10. Prepared By</b>		<b>Date/Time</b>	<b>11. Reviewed By (PSC)</b>	<b>Date / Time</b>	<b>12. Reviewed By (OSC)</b>
Mike Wilems		07/03/2014 20:00	Jason Bergeron (OH)	07/03/2014 20:00	Mike Wilems
					07/03/2014 20:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

Friday July 4<sup>th</sup> 2014 –

1. Complete recovery of all perf. Guns (Glen & Brent, Horizontal & Bo Williams) / COMPLETED.
2. Halliburton remove FR66, 2 tote tanks (oil and BC140), and other material (acetylene tanks, etc) from site:
  - a. Vac truck.
  - b. Operator.
  - c. 9 Halliburton personnel.
  - d. 2 Statoil spotters.
3. Halliburton tour to conduct assessment to develop a plan with their sub-contractors to remove equipment (Jeff Brien):
  - a. Awaiting number of companies and personnel.
4. Rockwater to remove 2 cylinders (ensure they have a plan):
  - a. Pickup.
  - b. Driver.
  - c. Forklift.
  - d. Operator.
5. Remove remaining vehicles from impoundment: (in today's operating period)
  - a. Approximately 5 operators, approximately 10 trucks
6. Remove vehicles from NE Portion of pad (Pilot Logistics truck, 2 Halliburton trucks) (in today's work plan)
  - a. 3 to 4 operators.
  - b. 1 tow truck.
7. Make updates to 208 Form (Jeff Bauml to Gary Aucoin)
8. Remove the sandbags and underflow pipe near the southeast catch basin:
  - a. 2 OWV/Highpoint
  - b. 1 truck
  - c. 1 operator
  - d. 1 poly barrel
  - e. 1 barrel liner
9. Continue to make repairs to grade road
  - a. Dozer
  - b. Operator

Saturday July 5<sup>th</sup> 2014:

1. Develop plan to remove vacuum truck and pickup truck from side of hill.

Sunday July 6<sup>th</sup> 2014:

2. Remove trailer removal (trying to execute on Saturday) – in previous operating period plan – remove trailers, sewage, non-potable water, generators:
  - a. Crane
  - b. Operator highpoint/owv
  - c. 3 lowboys
  - d. 3 operators highpoint/OWV
  - e. 6 roustabouts highpoint/owv
  - f. Ohio State Trooper
  - g. 2 pilot cars
  - h. 2 pilot drivers

- i. Multiple Ricochet cars to block road on Hwy 536
- j. Obtain O-DOT permit

Monday 7/7/2014

1. Halliburton tour for insurance underwriters (12 people)
2. OSHA + compliance officer onsite visit.

<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT		<b>2. Operational Period (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59		<b>Operational Period</b> Ops Period 4	<b>Assignment List</b> ICS 204-CG
<b>3. Branch</b>		<b>4. Division/Group/Staging</b> Fish Collection Group			
<b>Task Force/Strike Team</b>		<b>Team</b>			
<b>5. Operational Personnel</b>		<b>Name</b>	<b>Affiliation</b>	<b>Contact#(s)</b>	
Operations Section Chief		Mike Wilems	Statoil	Not Responsive	
Branch Director					
Division/Group Supervisor/STAM		Skipper Smith	Witt O'Brien's		
<b>6. Resources Assigned</b> 'X' indicates 204a attachment with additional instructions					
<b>Qty x Size (Unit)</b>	<b>Strike Team/Task Force/Resource Identifier</b>	<b>Leader</b>	<b>Contact#</b>	<b># Of Persons</b>	<b>Notes</b>
500 (Feet)	Fish Netting			0	<input type="checkbox"/>
18 (each)	UTV			0	<input type="checkbox"/>
1 (each)	Refrigerator Truck			0	<input type="checkbox"/>
50	Response Technician			0	<input type="checkbox"/>
3	Response Supervisor			0	<input type="checkbox"/>
7	Response Foreman			0	<input type="checkbox"/>
1	Operator			0	<input type="checkbox"/>
1	Driver			0	<input type="checkbox"/>
1	Ops. Manager			0	<input type="checkbox"/>
9 (each)	Trailers			0	<input type="checkbox"/>
1 (each)	Skid Steer Loader			0	<input type="checkbox"/>
<b>7. Work Assignments</b>					
<p>Monitor fish netting across Opossum Creek as per the approved plan.</p> <p>Conduct recovery of dead fish, sort, count, and store them in the refrigerated truck.</p> <p>Report fish tallies to Unified Command.</p>					
<b>8. Special Instructions</b>					
<p>Perform all operations in accordance with the approved Site Safety Plan.</p> <p>Please direct media concerns to the Unified Command Public Information Officer, Mr. Jim Schwartz at 713-269-2433.</p> <p>Wear Personal Floatation Devices when working in and around bodies of water.</p> <p>All work must be approved through the General Work Permit process.</p> <p>Document the areas of grubbing with Latitude and Longitude and take photos of any impacts.</p>					
<b>9. Communications (radio and/or phone contact numbers needed for this assignment)</b>					
<b>Name/Function</b>	<b>Radio Freq./System/Channel</b>		<b>Phone</b>	<b>Cell/Pager</b>	
<b>Emergency Communications</b>					
<b>Medical:</b>	911	<b>Evacuation:</b>	911	<b>Other:</b>	911
<b>10. Prepared By</b>		<b>Date/Time</b>	<b>11. Reviewed By (PSC)</b>	<b>Date / Time</b>	<b>12. Reviewed By (OSC)</b>
Aaron Holton		07/03/2014 08:21	Jason Bergeron (OH)	07/03/2014 12:00	Mike Wilems
					07/03/2014 12:00
<b>ASSIGNMENT LIST</b>					ICS 204-CG (Rev.10/07)

<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT		<b>2. Operational Period (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59		<b>Operational Period</b> Ops Period 4	<b>Assignment List</b> ICS 204-CG
<b>3. Branch</b> Environmental Monitoring Branch		<b>4. Division/Group/Staging</b> Air Monitoring Group			
<b>Task Force/Strike Team</b>		<b>Team</b>			
<b>5. Operational Personnel</b>		<b>Name</b>	<b>Affiliation</b>	<b>Contact#(s)</b>	
Operations Section Chief		Mike Wilems	Statoil	Not Responsive	
Branch Director		Kelly Scribner	CTEH		
Division/Group Supervisor/STAM		Chase Selby	CTEH		
<b>6. Resources Assigned</b> 'X' indicates 204a attachment with additional instructions					
<b>Qty x Size (Unit)</b>	<b>Strike Team/Task Force/Resource Identifier</b>	<b>Leader</b>	<b>Contact#</b>	<b># Of Persons</b>	<b>Notes</b>
7 (each)	10 Hand-Held Data Collection PDA			0	<input type="checkbox"/>
6 (each)	AreaRaes			0	<input type="checkbox"/>
7 (each)	MultiRaes			0	<input type="checkbox"/>
5 (each)	Truck			0	<input type="checkbox"/>
4	Gastec Pump			0	<input type="checkbox"/>
2 (each)	Pro Rae			0	<input type="checkbox"/>
6 (each)	AM510			0	<input type="checkbox"/>
2 (each)	Dust Trak DRX			0	<input type="checkbox"/>
3 (each)	Ultra Rae			0	<input type="checkbox"/>
6	ENV. Scientist			0	<input type="checkbox"/>
1	Project Manger			0	<input type="checkbox"/>
<b>7. Work Assignments</b>					
Conduct air monitoring in accordance with the approved air monitoring plan.					
<b>8. Special Instructions</b>					
Perform all operations in accordance with approved Site Safety Plan Please direct media concerns to the Unified Command Public Information Officer, Mr. Jim Schwartz at 713-269-2433. All work must be approved through the General Work Permit process.					
<b>9. Communications (radio and/or phone contact numbers needed for this assignment)</b>					
<b>Name/Function</b>		<b>Radio Freq./System/Channel</b>		<b>Phone</b>	<b>Cell/Pager</b>
Emergency Communications					
<b>Medical:</b>	911	<b>Evacuation:</b>	911	<b>Other:</b>	911
<b>10. Prepared By</b>		<b>Date/Time</b>	<b>11. Reviewed By (PSC)</b>	<b>Date / Time</b>	<b>12. Reviewed By (OSC)</b>
Mke Wilems		07/03/2014 12:00	Jason Bergeron (OH)	07/03/2014 12:00	Mike Wilems
					07/03/2014 12:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT		<b>2. Operational Period (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59		<b>Operational Period</b> Ops Period 4	<b>Assignment List</b> ICS 204-CG
<b>3. Branch</b> Environmental Monitoring Branch		<b>4. Division/Group/Staging</b> Water / Sediment Sampling Group			
<b>Task Force/Strike Team</b>		<b>Team</b>			
<b>5. Operational Personnel</b>		<b>Name</b>	<b>Affiliation</b>	<b>Contact#(s)</b>	
Operations Section Chief		Mike Wilems	Statoil	Not Responsive	
Branch Director		Kelly Scribner	CTEH		
Division/Group Supervisor/STAM		Robert Wilkenson	CTEH		
<b>6. Resources Assigned</b> 'X' indicates 204a attachment with additional instructions					
<b>Qty x Size (Unit)</b>	<b>Strike Team/Task Force/Resource Identifier</b>	<b>Leader</b>	<b>Contact#</b>	<b># Of Persons</b>	<b>Notes</b>
5 (each)	Truck			0	<input type="checkbox"/>
2	Horiba			0	<input type="checkbox"/>
1	Flowmaster			0	<input type="checkbox"/>
7	PDA's			0	<input type="checkbox"/>
4 (each)	Multi Rae Plus			0	<input type="checkbox"/>
8	Personnel			0	<input type="checkbox"/>
<b>7. Work Assignments</b>					
Conduct sampling operations in accordance with the approved water/sediment sampling plan.					
<b>8. Special Instructions</b>					
Perform all operations in accordance with approved Site Safety Plan. Please direct media concerns to the Unified Command Public Information Officer, Mr. Jim Schwartz at 713-269-2433. Wear Personal Floatation Devices when working in and around bodies of water. All work must be approved through the General Work Permit process.					
<b>9. Communications (radio and/or phone contact numbers needed for this assignment)</b>					
<b>Name/Function</b>		<b>Radio Freq./System/Channel</b>		<b>Phone</b>	<b>Cell/Pager</b>
<b>Emergency Communications</b>					
<b>Medical:</b>	911	<b>Evacuation:</b>	911	<b>Other:</b>	911
<b>10. Prepared By</b>		<b>Date/Time</b>	<b>11. Reviewed By (PSC)</b>	<b>Date / Time</b>	<b>12. Reviewed By (OSC)</b>
Mike Wilems		07/03/2014 12:00	Jason Bergeron	07/03/2014 12:00	Mike Wilems
					07/03/2014 12:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

<b>1. Incident Name</b> OHIO OPERATIONS INCIDENT		<b>2. Operational Period (Date/Time)</b> From 07/04/2014 07:00 To 07/08/2014 06:59		<b>Operational Period</b> Ops Period 4	<b>Communication List</b> ICS 205a-CG
<b>3. Basic Local Communications Information</b>				It contains sensitive information and is not for public release	
<b>Assignment</b>	<b>Name</b>	<b>Name Method(s) of Contact(radio frequency, phone, paper, cell #, etc)</b>			
Incident Commander - OH	Nick Benson	nicben@statoil.com; OH IMT			
US EPA FOSC	JJ Justice				
OEPA - SOSC - OH	Michael Sherron				
ODNR - OH	Dave Ball				
ODNR - OH	Bob Worstall				
ODNR - OH	Rick Simmers				
Operations Section Chief - OH	Michael Wilems	mwj@statoil.com			
Source Control Section Chief - OH	Glen Anthony	glant@statoil.com			
SOFR - OH	Gary Aucoin	gauc@statoil.com			
Deputy Ops Section Chief - OH	Jeff Brien	jefbr@statoil.com			
Comms Support - OH	Kirsten Henriksen	khen@statoil.com			
Planning SC - OH	Jason Bergeron	jbergeron@wittobriens.com; OH			
FSC - Statoil Oil - HOU	Duane Guidry	dgui@statoil.com			
Source Control - Branch Director - HOU	Billy Fenner	bife@statoil.com			
Source Control - OH	Brent Hughes	bhugh@statoil.com			
Statoil Support - OH	Tom Lutz	Not Responsive			
Deputy Incident Commander - HOU	Ben Mathis				
Sit Stat - HOU	Linda Holmes	Not Responsive HOU Rm 4.835			
Logistics - HOU	Michael Worsham	mwor@statoil.com; HOU Room 4.1040a			
Statoil Support - HOU	Stephanie Duchamp	stdu@statoil.com; HOU Room 4.835			
Safety - Ohio	Jeff Bauml				
Statoil Support	Mark Pierce				
Statoil Support - HOU	Foster Wade				
WOB-Planning - OH	Todd O'Brien				
LNO - Statoil Support - OH	Nate Teti				
Statoil Support - EMMA - HOU	Jamie Pulido				
EMMA Logger - HOU	Kelly Dishman				
Statoil Support - Comms - HOU	Bjorn OttoSverdrop				
Statoil Support - HOU	Bekki Winfree				
Procurement - HOU	Torrey Andrews				
Environmental Asst - HOU	Gianna Cooley	gico@statoil.com			
<b>10. Prepared by (Communications Unit)</b> ajholton					
<b>Date / Time</b> 07/02/2014 07:39					
COMMUNICATION LIST				Page 1 of 2	ICS 205a-CG

Assignment	Name	Name Method(s) of Contact(radio frequency, phone, paper, cell #, etc)
Liaison Officer - HOU	Don Evans	Not Responsive doev@statoil.com
HR - HOU	Crista Wilems	Not Responsive
EMMA Logger - HOU	Jennifer Edwards	
Safety SSU - OH	Justin Lamantia	
Safety CTEH - HOU	April Mack	
Finance Section Chief - HOU	Anna Sandra Santoro	
Operations	Tor Erling Hansen	
Asst Safety Officer - HOU	Randall Pittman	
Planning - HOU	Steve Sypult	
Safety - HOU	Melissa Murphy	
HR -HOU	Melissa Domec	
Legal Officer - HOU	Thomas Gottsegen	
Legal	Mary Lou Fry	
HR	Nancy Prince	
Environmental	Joe Siblo	
Source Control	Christopher Ojakio	
WWC	Dicky Robicheaux	dsupr@statoil.com

10. Prepared by (Communications Unit)

ajholton

Date / Time

07/02/2014 07:39

COMMUNICATION LIST

Page 2 of 2

ICS 205a-CG





# NATIONAL WEATHER SERVICE

NATIONAL OCEANIC AND ATMOSPHERIC ADMINISTRATION

## Hannibal OH

7 Day Forecast

For More Weather Information:

**Pittsburgh, PA Local Forecast Office**

TONIGHT	INDEPENDENCE DAY	FRIDAY NIGHT	SATURDAY	SATURDAY NIGHT	SUNDAY	SUNDAY NIGHT	MONDAY	MONDAY NIGHT
Partly Cloudy Low: 55 °F	Mostly Sunny High: 76 °F	Mostly Clear Low: 51 °F	Sunny High: 81 °F	Clear Low: 55 °F	Sunny High: 84 °F	Partly Cloudy Low: 63 °F	Mostly Sunny High: 87 °F	Chance Thunderstorms Low: 66 °F

## Detailed Forecast

Topographic

[Click Map For Forecast](#)

**Tonight** Partly cloudy, with a low around 55. West wind 5 to 9 mph becoming calm in the evening.

**Independence Day** Mostly sunny, with a high near 76. Light northwest wind increasing to 5 to 10 mph in the morning.

**Friday Night** Mostly clear, with a low around 51. Northwest wind around 6 mph becoming calm in the evening.

**Saturday** Sunny, with a high near 81. Light northeast wind.

**Saturday Night** Clear, with a low around 55. Calm wind.

**Sunday** Sunny, with a high near 84.

**Sunday Night** Partly cloudy, with a low around 63.

**Monday** Mostly sunny, with a high near 87.

**Monday Night** A chance of showers and thunderstorms. Mostly cloudy, with a low around 66. Chance of precipitation is 30%.


**Tuesday** A chance of showers and thunderstorms. Mostly cloudy, with a high near 83. Chance of precipitation is 40%.

**Tuesday Night** A chance of showers and thunderstorms. Mostly cloudy, with a low around 67. Chance of precipitation is 50%.

**Wednesday** A chance of showers and thunderstorms. Partly sunny, with a high near 83. Chance of precipitation is 40%.

**Wednesday Night** A chance of showers and thunderstorms. Mostly cloudy, with a low around 64. Chance of precipitation is 30%.

**Thursday** Partly sunny, with a high near 82.



Requested Location Hannibal  
Forecast Area  
Lat/Lon: 39.69°N 80.9°W Elevation: 1007 ft

### ABOUT THIS FORECAST

**Point Forecast:** Point Forecast: Hannibal OH  
39.69°N 80.9°W  
**Last Update:** 3:05 pm EDT Jul 3, 2014  
**Forecast Valid:** 4pm EDT Jul 3, 2014-6pm EDT  
Jul 10, 2014  
[Forecast Discussion](#)

[KML](#)

[XML](#)

### RADAR & SATELLITE IMAGES

