

To: Justice, James[justice.james@epa.gov]
Cc: Glen Anthony[GLANT@statoil.com]; Joseph Swearman[JSW@statoil.com]
From: Dee Cochran
Sent: Mon 8/4/2014 9:47:08 PM
Subject: Re: Anticipated Date of Salvage Operations

James,


We are waiting on a call back from Halliburton on planning selecting a start date. We may not hear until late today or tomorrow.

We will get back as soon as we know. We have a minimum 2 day period before they can start and will also hold a pre-job meeting and orientation for all companies prior to start.

Best Regards,
Dee Cochran

On Aug 4, 2014 1:30 PM, "Justice, James" <justice.james@epa.gov> wrote:
No problem. Thank you for the quick response.

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network.



Hello James,

I have a meeting with Glen Anthony this afternoon on the Halliburton schedule and will get back with you today.

Best Regards,

Dee Cochran

Operations Function Head - LPM
UON Operations Support

Statoil Gulf Services LLC

Main: +1 713.918.8200

Mobile: +1 832.600.6276
Email: dco@statoil.com

Visitor address: Building 4, 8th Floor, 2103 CityWest Boulevard, USA
Incorporation number: 3962264
www.statoil.com

From: Justice, James [mailto:justice.james@epa.gov]
Sent: Monday, August 04, 2014 12:19 PM
To: Dee Cochran; Joseph Swearman; Glen Anthony
Subject: Anticipated Date of Salvage Operations

Good Afternoon Gentlemen,

I apologize for copying everyone but based on previous questions I have been referred to one of you three so I thought I would include each of you on this email. I apologize if this causes confusion.

Last we spoke, Statoil and Halliburton were awaiting sample results to determine proper training requirements for workers conducting the salvage work. I am just checking to see if the results are in and whether a start date has been set or if there is an anticipated start date. I am working on scheduling not only for myself but for anyone I might have conduct oversight of this work. In addition, I realize it may be too soon to know but is there an estimated time for completion of the salvage work. I have heard widely varying timelines and wondering if there is a timeline I can use for planning purposes.

Lastly, Glen Anthony had indicated that all the components installed on 7H had been located. I apologize if I missed it in previous emails but has all this been consolidated in one location and if not can I get the location(s) for each of the items?

Thank you all for your assistance.

Sincerely,

JJ Justice
On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
25063 Center Ridge Road
Westlake, OH 44145
Phone: (440) 250-1744
Fax: (440) 250-1750

The information contained in this message may be CONFIDENTIAL and is intended for the addressee only. Any unauthorised use, dissemination of the information or copying of this message is prohibited. If you are not the addressee, please notify the sender immediately by return e-mail and delete this message.
Thank you

The information contained in this message may be CONFIDENTIAL and is intended for the addressee only. Any unauthorised use, dissemination of the information or copying of this message is prohibited. If you are not the addressee, please notify the sender immediately by return e-mail and delete this message.
Thank you