




1. Incident Name OHIO OPERATIONS INCIDENT	2. Operational Period to be covered by IAP (Date/Time) From 07/08/2014 07:00 To 07/12/2014 06:59	Operational Period Ops Period 5	CG IAP COVER SHEET
3. Approved by			
ORG	Name		
Incident Commander	Nick Benson 		
FOSC	Andy Maguire 		
SOSC	Mike Sherron 		
ODNR	Dave Ball		

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

☒ ICS 202-OS (Response Objectives)

☒ ICS 203-OS (Organization List) - or - ICS 207-OS (Organization Chart)

☒ ICS 204-CGs (Assignment Lists) One Copy each of any ICS 204-CG attachments

☒ ICS 205-CG (Communications Plan)

☒ ICS 206-CG (Medical Plan)

☒ ICS 208-CG (Site Safety Plan) or Note SSP Location

☐ Map/Chart

☒ Weather forecast/Tides/Currents

Other Attachments

Incident Picture

4. Prepared by

Aaron Holton


Date / Time


07/07/2014 12:40

CG IAP COVER SHEET

(Rev. 4/04)

1. Incident Name OHIO OPERATIONS INCIDENT	2. Operational Period (Date/Time) From 07/08/2014 07:00 To 07/12/2014 06:59	Operational Period Ops Period 5	INCIDENT BRIEFING ICS 202-CG
3. Objective(s)			
Provide for the safety, security and welfare of citizens and response personnel. Ensure the integrity of well heads & frac stacks; isolate the downhole pressure from all wells. Maintain Air, Water, Soil and Sediment sampling and monitoring plans. Assess containment and clean up options, recover and dispose of impacted media off of the well pad Manage a coordinated Response effort that reflects the make-up of a Unified Command. Continue to manage the IMT organization that can effectively meet the initial and long term challenges required to mitigate the incident. Keep the public, stakeholders and the media informed of response operation / activities. Ensure that internal / external resource ordering procedures are established and adhered to.			
4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)			
Conduct all operations in accordance with the approved Site Safety Plan. Monitor the effectiveness of the berm construction. Evaluate, record and map migration pathways from the pad. Monitor for hot spots and activate fire suppression resources as necessary.			
Approved Site Safety Plan Located at Hannibal Incident Command Post - Well Site Trailer			
Prepared by (Operations Section Chief) Jason Bergeron			Date/Time 07/07/2014 07:28
INCIDENT OBJECTIVES		ICS 202-CG (Rev 4/04)	





1. Incident Name OHIO OPERATIONS INCIDENT		2. Operational Period (Date/Time) From 07/08/2014 07:00 To 07/12/2014 06:59		Operational Period Ops Period 5	Assignment List ICS 204-CG
3. Branch		4. Division/Group/Staging Fire Watch Group			
Task Force/Strike Team		Team			
5. Operational Personnel		Name	Affiliation	Contact#(s)	
Operations Section Chief		Nick Benson	Statoil	Not Responsive	
Branch Director					
Division/Group Supervisor/STAM		Jeff Brien	Statoil		
6. Resources Assigned 'X' indicates 204a attachment with additional instructions					
Qty x Size (Unit)	Strike Team/Task Force/Resource Identifier	Leader	Contact#	# Of Persons	Notes
1	Fire Watch Personnel			1	
7. Work Assignments					
Stand-by a safe distance from "the Hill" and monitor the site for any signs of re-flashing. Immediately report residual fires to the OSC.					
8. Special Instructions					
Perform all operations in accordance with approved Site Safety Plan. Please direct media concerns to the Unified Command Public Information Officer at 713-269-2433 or 713-269-8927. All work must be approved through the General Work Permit process.					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function		Radio Freq./System/Channel		Phone	Cell/Pager
Emergency Communications					
Medical:	911	Evacuation:	911	Other:	911
10. Prepared By		Date/Time	11. Reviewed By (PSC)	Date / Time	12. Reviewed By (OSC)
Aaron Holton		07/07/2014 12:00	Jason Bergeron (OH)	07/07/2014 12:00	Nick Benson
					07/07/2014 12:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

1. Incident Name OHIO OPERATIONS INCIDENT		2. Operational Period (Date/Time) From 07/08/2014 07:00 To 07/12/2014 06:59		Operational Period Ops Period 5	Assignment List ICS 204-CG
3. Branch Removal Branch		4. Division/Group/Staging			
Task Force/Strike Team		Team Task Force A			
5. Operational Personnel		Name	Affiliation	Contact#(s)	
Operations Section Chief		Nick Benson	Statoil	<div style="border: 1px dashed black; padding: 5px; text-align: center;">Not Responsive</div>	
Branch Director		Jeff Brien	Statoil		
Division/Group Supervisor/STAM					
Task Force/Strike Team Leader					
Team Leader		Bo Williams	Statoil		
6. Resources Assigned 'X' indicates 204a attachment with additional instructions					
Qty x Size (Unit)	Strike Team/Task Force/Resource Identifier	Leader	Contact#	# Of Persons	Notes
1 (each)	Geiger Counter			0	Halliburton <input type="checkbox"/>
8	Personnel			0	Halliburton <input type="checkbox"/>
1 (each)	Super Sucker Vac Truck			0	Halliburton <input type="checkbox"/>
1	Tank Truck			0	Halliburton <input type="checkbox"/>
1 (each)	Cherry Picker			0	Highpoint / OWV <input type="checkbox"/>
3 (each)	Low Boy Trailer			0	Highpoint / OWV <input type="checkbox"/>
1 (each)	Vacuum Truck			0	Highpoint / OWV <input type="checkbox"/>
1 (each)	Bull Dozer			0	Highpoint / OWV <input type="checkbox"/>
4	Driver			0	Highpoint / OWV <input type="checkbox"/>
3	Roustabouts			0	Highpoint / OWV <input type="checkbox"/>
2	Operator			0	Highpoint / OWV <input type="checkbox"/>
1 (each)	Truck			0	Rockwater <input type="checkbox"/>
1 (each)	Flat Bed Trailer			0	Rockwater <input type="checkbox"/>
1	Driver			0	Rockwater <input type="checkbox"/>
3	Roustabouts			0	Rockwater <input type="checkbox"/>
7. Work Assignments					
<p>Conduct operations on "the Hill" as per the attached detailed work plan.</p> <p>Coordinate with equipment owners for the removal of their equipment from the well pad and water impoundment area.</p> <p>Ensure that liquids management is effectively maintained on the pad, especially during rain events.</p>					
8. Special Instructions					
<p>Conduct all operations in accordance with the approved site safety plan.</p> <p>Please direct media concerns to the Unified Command Public Information Officer at 713-269-2433 or 713-269-8927.</p> <p>All work must be approved through the General Work Permit process.</p> <p>No work shall be conducted inside the exclusion zone marked by red tape without a permit.</p>					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function		Radio Freq./System/Channel		Phone	Cell/Pager
Emergency Communications					
Medical: 911		Evacuation: 911		Other: 911	
10. Prepared By		Date/Time	11. Reviewed By (PSC)	Date / Time	12. Reviewed By (OSC)
Aaron Holton		07/07/2014 12:00	Jason Bergeron (OH)	07/07/2014 12:00	Nick Benson
					07/07/2014 12:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

Eisenbarth Well Site Work Plan

Tuesday 7-8-2014

1. State Fire Marshal on-site 0800.
2. Halliburton tour with sub-contractors for debris removal 1400.
3. Ohio DNR tour.
4. Install 2 additional sumps and berm on road.
5. Remove High Point equipment from the site.
 - A. Black Diamond tele handler.
 - B. (2) diesel tanks.
 - C. Dump truck.
6. Install Stallion wash room on location.

Continue liquids management on the well pad and in the adjacent trenches off of the pad utilizing vac trucks. All recovered liquids will be stored in totes and frac tank on the site or at the Dangel pad.

1. Incident Name OHIO OPERATIONS INCIDENT		2. Operational Period (Date/Time) From 07/08/2014 07:00 To 07/12/2014 06:59		Operational Period Ops Period 5	Assignment List ICS 204-CG
3. Branch Environmental Monitoring Branch		4. Division/Group/Staging Subsurface Sampling Group			
Task Force/Strike Team		Team			
5. Operational Personnel		Name	Affiliation	Contact#(s)	
Operations Section Chief		Nick Benson	Statoil	Not Responsive	
Branch Director		Kelly Scribner	CTEH		
Division/Group Supervisor/STAM		Scott Kluska	CTEH		
6. Resources Assigned 'X' indicates 204a attachment with additional instructions					
Qty x Size (Unit)	Strike Team/Task Force/Resource Identifier	Leader	Contact#	# Of Persons	Notes
3	Personnel			0	<input type="checkbox"/>
1 (each)	Electric Jack Hammer			0	<input type="checkbox"/>
1 (each)	Generator			0	<input type="checkbox"/>
1 (each)	Multi Rae			0	<input type="checkbox"/>
1 (each)	Geoprobe			0	<input type="checkbox"/>
1 (each)	Truck			0	<input type="checkbox"/>
7. Work Assignments					
Install test pits and trenches for sampling of potential off-site migration. Conduct subsurface sampling in accordance with the approved Environmental Sampling and Analysis Plan.					
8. Special Instructions					
Perform all operations in accordance with approved Site Safety Plan. Please direct media concerns to the Unified Command Public Information Officer at 713-269-2433 or 713-269-8927. All work must be approved through the General Work Permit process.					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function		Radio Freq./System/Channel		Phone	Cell/Pager
Emergency Communications					
Medical:	911	Evacuation:	911	Other:	911
10. Prepared By		Date/Time	11. Reviewed By (PSC)	Date / Time	12. Reviewed By (OSC)
Aaron Holton		07/07/2014 10:24	Jason Bergeron (OH)	07/07/2014 12:00	Nick Benson
					07/07/2014 12:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

1. Incident Name OHIO OPERATIONS INCIDENT		2. Operational Period (Date/Time) From 07/08/2014 07:00 To 07/12/2014 06:59		Operational Period Ops Period 5	Assignment List ICS 204-CG
3. Branch Environmental Monitoring Branch		4. Division/Group/Staging Air Monitoring Group			
Task Force/Strike Team		Team			
5. Operational Personnel		Name	Affiliation	Contact#(s)	
Operations Section Chief		Nick Benson	Statoil	Not Responsive	
Branch Director		Kelly Scribner	CTEH		
Division/Group Supervisor/STAM		Chase Selby	CTEH		
6. Resources Assigned 'X' indicates 204a attachment with additional instructions					
Qty x Size (Unit)	Strike Team/Task Force/Resource Identifier	Leader	Contact#	# Of Persons	Notes
2 (each)	10 Hand-Held Data Collection PDA			0	<input type="checkbox"/>
4 (each)	MultiRaes			0	<input type="checkbox"/>
5 (each)	Truck			0	<input type="checkbox"/>
4	Gastec Pump			0	<input type="checkbox"/>
1 (each)	Pro Rae			0	<input type="checkbox"/>
6 (each)	AM510			0	<input type="checkbox"/>
2 (each)	Dust Trak DRX			0	<input type="checkbox"/>
2 (each)	Ultra Rae			0	<input type="checkbox"/>
6	ENV. Scientist			0	<input type="checkbox"/>
1	Project Manger			0	<input type="checkbox"/>
7. Work Assignments					
Conduct air monitoring in accordance with the approved air monitoring plan.					
8. Special Instructions					
Perform all operations in accordance with approved Site Safety Plan. Please direct media concerns to the Unified Command Public Information Officer at 713-269-2433 or 713-269-8927. All work must be approved through the General Work Permit process.					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications					
Medical:	911	Evacuation:	911	Other:	911
10. Prepared By		Date/Time	11. Reviewed By (PSC)	Date / Time	12. Reviewed By (OSC)
Aaron Holton		07/07/2014 12:00	Jason Bergeron (OH)	07/07/2014 12:00	Nick Benson
					07/07/2014 12:00
ASSIGNMENT LIST					ICS 204-CG (Rev.10/07)

[illegible]

1. Incident Name		2. Operational Period (Date/Time)		Operational Period	Communication List
OHIO OPERATIONS INCIDENT		From 07/08/2014 07:00 To 07/12/2014 06:59		Ops Period 5	ICS 205a-CG
3. Basic Local Communications Information				It contains sensitive information and is not for public release	
Assignment	Name	Name Method(s) of Contact(radio frequency, phone, paper, cell #, etc)			
Incident Commander - OH	Nick Benson	nicben@statoil.com; OH IMT			
US EPA FOSC Current	Andy Maguire				
US EPA FOSC (relieved)	JJ Justice				
OEPA - SOSC - OH	Michael Sherron				
ODNR - OH	Dave Ball				
ODNR - OH	Bob Worstall				
ODNR - OH	Rick Simmers				
Operations Section Chief - OH	Nick Benson	nicben@statoil.com			
Source Control Section Chief - OH	Glen Anthony	glant@statoil.com			
SOFR - OH	Gary Aucoin	gauc@statoil.com			
Deputy Ops Section Chief - OH	Jeff Brien	jefbr@statoil.com			
Comms Support - OH	Kirsten Henriksen	khen@statoil.com			
Planning SC - OH	Jason Bergeron	jbergeron@wittobriens.com; OH			
FSC - Statoil Oil - HOU	Duane Guidry	dgui@statoil.com			
Environmental Unit Leader	Rick Nelson	Not Responsive			
Source Control - OH	Brent Hughes	bhugh@statoil.com			
Statoil Support - OH	Tom Lutz				
Deputy Incident Commander - HOU	Ben Mathis				
Logistics - HOU	Michael Worsham	mwor@statoil.com; HOU Room 4.1040a			
Statoil Support - HOU	Stephanie Duchamp	stdu@statoil.com; HOU Room 4.835			
Safety - Ohio	Jeff Bauml				
Statoil Support	Mark Pierce				
Statoil Support - HOU	Foster Wade				
LNO - Statoil Support - OH	Nate Teti				
Statoil Support - EMMA - HOU	Jamie Pulido				
EMMA Logger - HOU	Kelly Dishman				
Statoil Support - Comms - HOU	Bjorn OttoSverdrop				
Statoil Support - HOU	Bekki Winfree				
Procurement - HOU	Torrey Andrews				
Environmental Asst - HOU	Gianna Cooley	gico@statoil.com			
Liaison Officer - HOU	Don Evans	statoil.com			
HR - HOU	Crista Wilems	Not Responsive			
10. Prepared by (Communications Unit)				Date / Time	
ajholton				07/07/2014 07:28	
COMMUNICATION LIST				Page 1 of 2 ICS 205a-CG	

Assignment	Name	Name Method(s) of Contact(radio frequency, phone, paper, cell #, etc)
EMMA Logger - HOU	Jennifer Edwards	
Safety SSU - OH	Justin Lamantia	
Safety CTEH - HOU	April Mack	
Finance Section Chief - HOU	Anna Sandra Santoro	ansan@statoil.com
Operations	Tor Erling Hansen	tehan@statoil.com
Asst Safety Officer - HOU	Randall Pittman	rapit@statoil.com
Planning - HOU	Steve Sypult	ssyp@statoil.com; HOU Room 4.835
Safety - HOU	Melissa Murphy	mem@statoil.com
HR -HOU	Melissa Domec	Not Responsive
Legal Officer - HOU	Thomas Gottsegen	thgo@statoil.com
Legal	Mary Lou Fry	mlfr@statoil.com
HR	Nancy Prince	nper@statoil.com
Environmental	Joe Siblo	jsib@statoil.com
Source Control	Christopher Ojakio	coj@stato.com
WWC	Dicky Robicheaux	dsupr@statoil.com
DPSC / DOSC	Aaron Holton	

10. Prepared by (Communications Unit)

ajholton

Date / Time

07/07/2014 07:28

COMMUNICATION LIST

Page 2 of 2

ICS 205a-CG

