

To: Restaino, Mark[restaino.mark@epa.gov]
From: Ryan Rupp
Sent: Mon 6/1/2015 2:15:31 PM
Subject: RE: Izaty's

Thanks for the update. If it happens next week, Andy will go.

Ryan

From: Restaino, Mark [mailto:restaino.mark@epa.gov]
Sent: Monday, June 01, 2015 8:31 AM
To: Ryan Rupp; Andy Boyd
Subject: Izaty's

The tank removal is on hold for the time being. The contractor is waiting for the go ahead from the owner. It still could happen on June 4th but it is not likely.

-Mark