

**To:** DelRosario, Ross[delrosario.rosauro@epa.gov]  
**Cc:** 'Schmidt, Alan'[aschmidt@burnsmcd.com];  
'David.Klatt@CH2M.com'[David.Klatt@CH2M.com]; 'Sarah Meyer'[smeyer@naturalrt.com]  
**From:** Prasad, Narendra M  
**Sent:** Tue 4/30/2013 4:11:38 PM  
**Subject:** Revised North Station RI schedule

Ross,

Updated RI schedule for North Station below. I'll keep you posted as this gets closer. We have access to everything except Old Town.

Property	Estimated Field Work	Anticipated Date Range	
	Duration (days)		
Division/Halsted Parcel	1	Mon 5/13/13	to Mon 5/13/13
ComEd Parcel	4	Tue 5/14/13	to Fri 5/17/13
Halsted Parcel	2	Mon 5/20/13	to Tue 5/21/13
Division Parcel (N of ComEd)	4	Wed 5/22/13	to Tue 5/28/13
City ROW - Phase 1	3	Wed 5/29/13	to Fri 5/31/13
LaSalle Chestnut Parcel	3	Mon 6/3/13	to Wed 6/5/13
City ROW - Phase 2	9	Thu 6/6/13	to Tue 6/18/13
Old Town Parcel	2	Wed 6/19/13	to Thu 6/20/13
Total	28		

Thanks,

Naren

**Naren M. Prasad, P.E., MPH, LEED AP**

**Sr. Environmental Engineer | Environmental Services | Integrys Business Support, LLC**

130 East Randolph Street, 22nd Floor

Chicago, Illinois 60601

312-240-4569

312-240-4725 *fax*

[nmprasad@integrysgroup.com](mailto:nmprasad@integrysgroup.com)

[www.integrysgroup.com](http://www.integrysgroup.com)

*Providing support for Integrys Energy Group, Integrys Energy Services, Integrys Transportation Fuels, Michigan Gas Utilities, Minnesota Energy Resources, North Shore Gas, Peoples Gas, Upper Peninsula Power Company and Wisconsin Public Service.*