

## Message

**From:** Bruce, Donald [bruce.donald@epa.gov]  
**Sent:** 12/12/2017 7:01:37 PM  
**To:** Berkoff, Michael [berkoff.michael@epa.gov]  
**Subject:** FW: 2018-2020 CC Update for HQ  
**Attachments:** R5 FY18-20 Planned CCs 11-28-17 trs.xlsx; SDLF - Letter to MDEQ re Spring 2017 PFC Sampling.pdf

FYI.

---

**From:** Bruce, Donald  
**Sent:** Tuesday, December 5, 2017 3:56 PM  
**To:** Short, Thomas <short.thomas@epa.gov>  
**Cc:** Hill, Lolita <hill.lolita@epa.gov>  
**Subject:** FW: 2018-2020 CC Update for HQ

Attached is the CC update for State Disposal Landfill. Given that the site is State Enforcement Lead, and the PFAS issues now associated with the site, it is recommended the CC date be pushed back to FY21. Also attached, FYI, is the latest report from Waste Management (the PRP) to MDEQ. Includes a map.

---

**From:** Hill, Lolita  
**Sent:** Tuesday, December 5, 2017 3:43 PM  
**To:** Bruce, Donald <bruce.donald@epa.gov>  
**Subject:** RE: 2018-2020 CC Update for HQ

Don,

I updated the attached table and changed the planned construction completion date. My comments are in red.

Also, I attached a copy of PFC/PFAS sampling from the PRPs to MDEQ. PFCs ranged from non-detect to 81 to 110 ppt at the State Disposal property boundary. Higher levels of PFCs were detected at higher levels in some areas north/east of the Site.

---

**From:** Bruce, Donald  
**Sent:** Tuesday, December 05, 2017 3:06 PM  
**To:** Hill, Lolita <hill.lolita@epa.gov>  
**Subject:** FW: 2018-2020 CC Update for HQ

Just a reminder that the short update for Tom on the planned Construction Completion for State Disposal Landfill is due tomorrow. In addition to the site being State Enforcement Lead; you may want to add that PFAS is being investigated and that the planned date will likely be pushed back to FY 2020.

---

**From:** Short, Thomas  
**Sent:** Tuesday, November 28, 2017 1:06 PM  
**To:** Hill, Lolita <hill.lolita@epa.gov>; Valentin, Pablo <valentin.pablo@epa.gov>; Sleboda, Jena <sleboda.jena@epa.gov>; Caine, Howard <caine.howard@epa.gov>; Moynihan, Colleen <moynihan.colleen@epa.gov>; Blake, Leslie <Blake.Leslie@epa.gov>; Hansen, Scott <hansen.scott@epa.gov>  
**Cc:** Bruce, Donald <bruce.donald@epa.gov>; Frey, Rebecca <frey.rebecca@epa.gov>; Adler, Kevin

<adler.kevin@epa.gov>

**Subject:** 2018-2020 CC Update for HQ

Good afternoon Lolita, Pablo, Jena, Howard, Colleen, Leslie and Scott,

Attached is HQ cc spreadsheet. I've updated the narrative for this year's CC, Barrels Inc., target.

Please send short updates for; State Disposal, Camp Marina, Parsons Casket, Midco II, Jacobsville, Elm Street, Lane Street, Ten-Mile and Ashland. I presume HQ pulled these planned accomplishments from SEMS so if you don't believe the CC will happen in the year presented in this spreadsheet, in addition to providing a narrative, please update SEMS.

Please send your short updates to me by COB, Wednesday, December 6<sup>th</sup>.

Thanks,  
Tom