

Message

From: Carlos Menor Salazar [cmenorsalazar@scst.com]
Sent: 10/20/2016 1:27:11 PM
To: Drexler, Timothy [drexler.timothy@epa.gov]; Graczyk, Lisa [graczyk.lisa@epa.gov]; Mitchell, James [mitchell.james@epa.gov]; Kuenzi, Kirstin [Kuenzi.Kirstin@epa.gov]
CC: Rodriguez, Charles [rodriguez.charles@epa.gov]; Pope, Janet [Pope.Janet@epa.gov]; Kimble, Jeffrey [kimble.jeffrey@epa.gov]; Horvatin, Shanna [horvatin.shanna@epa.gov]; Rik Lantz [rlantz@scst.com]; Chris Ore [core@scst.com]; fsmith@eastchicago.com
Subject: USS Lead Soil Sampling Zone 2 - Field Teams Daily Schedule Update
Attachments: removed.txt

Hi All,

Field Teams Schedule for today is as follows:

-Teams #1 and #2: Teams will be hand-digging in the morning ([Personal Address / Ex. 6]) and fixing [Personal Address / Ex. 6] with the subcontracted company SUNPRO; we expect around noon to continue performing excavation of test pits and taking soil samples in the following vacant lots:

Order for Excavation	Property Address
1	[Personal Address / Ex. 6]
2	
3	
4	

-Team #3 in ZONE 2: [Personal Address / Ex. 6]

USS LEAD SOIL SAMPLING	Field Team #1	Field Team #2	Field Team #3	Field Office Team	TOTAL SULTRAC ON SITE
TOTAL SULTRAC Employees	4	2	4	2	12

Thanks!

Carlos Menor Salazar
 Staff Geologist



SDVOSE . DVBE
 Geotechnical Engineering | Special Inspection & Materials Testing
 Environmental Science & Engineering | Facilities Consulting
www.scst.com

SCST Inc.
 125 S Wacker Drive, Suite 220
 Chicago, IL 60606

C: 773.766.5216

[Follow us on LinkedIn](#)

