

Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEA5F634ED3EAC-TDREXLER]
Sent: 9/5/2017 6:08:20 PM
To: William Allen [WAllen@eastchicago.com]
CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos [LRamos@eastchicago.com]; ADMIRE, BETH [BADMIRE@idem.IN.gov]; Brown, Jaime [brown.jaime@epa.gov]; Crowley Engineering [crowley@eastchicago.com]; Hassan, Jacob [hassan.jacob@epa.gov]; Haag, Daniel [Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com]; Petroff, Douglas [DPetroff@idem.IN.gov]
Subject: FW: USS Lead Daily Zone 3 Field Progress Report 9-1-2017
Attachments: USS LEAD Progress Summary 9_1_17.pdf; Info for City 9_1_17.pdf

William:

The following is a summary for the USS Lead Zone 3 remediation project through September 1st, 2017. Please also find for your review the EPA progress summary and City info summaries attached.

Project Progress Summary

Precon Surveys Completed

- 110 of 120

Excavations Completed

- 88 of 120

General Fill Completed

- 61 Properties

Topsoil Completed

- 77 Properties

Sod Installations Completed

- 73 Properties

Sod Maintenance Period Completed

- 24 Properties

Preconstruction Property Meeting Status

Meetings today:

- None. Complete for season.

Status:

- Initial Precon Meetings % Complete: 100.8%
- Final Precon Meetings % Complete: 100.8%

Post Construction Property Meeting Status

Meetings today:

- None.
- Post-Con Meetings % Complete: 17.5%

Work Performed Today

Safety-

- CH2M and Arrowhead complete tailgate safety meeting
- Safe behavior observations completed today
- Fatigue management being monitored

Quality

- QA verified completion of Survey #2 at [Personal Address / Ex. 6]— excavation complete and survey acceptable.
- QA observed common fill placement and compaction at [Personal Address / Ex. 6].
- QA verified completion of Survey #3 at [Personal Address / Ex. 6].
- QA verified plant installation at [Personal Address / Ex. 6].
- QA verified restoration at [Personal Address / Ex. 6].
- QA verified completion of punch list items (replacement of shrubs) at [Personal Address / Ex. 6].
- Conducted end-of-the day QC reconciliation/planning meeting.
- Transmittals received:
 - Submittal 16.0N – Schedule Narrative
- Transmittals distributed:
 - None

Property Work Today

Clearing:

None

Excavation:

Crew 1: None
Crew 2: None

Backfill:

Crew 1 [Personal Address / Ex. 6] 3 (5CY) Trucks Common Fill – Started On 8/31 – Continue
[Personal Address / Ex. 6] 4 (5CY) Trucks Common Fill – Started on 9/1 – Continue

Crew 2: [Personal Address / Ex. 6] 12 (5CY) Trucks Common Fill – Started on 9/1 - Continue

Crew 3: [Personal Address / Ex. 6] 8 (5CY) Trucks and 1 (7CY) Truck Common Fill – Continue

[Personal Address / Ex. 6] 7 (5CY) Trucks and 3 (7CY) Truck Common Fill - Continue

Restoration:

[Personal Address / Ex. 6]

Plants and Sod:

[Personal Address / Ex. 6] Replace seven cedars with arbor vitae

[Personal Address / Ex. 6] – Plants and Mulch

Water Sod

Trees and Stumps:

None

Survey:

[Personal Address / Ex. 6]

Survey #3

Survey #3

Survey #3

Survey #3

Survey #3

Survey #3

– Survey #2

Private Utility Locates:

None

Importing Backfill:

24 Loads Of Common Fill From Austgen

General Work Today

- ACI stockpile management
- Backfill operations
- Line Flushing
- End of the day security checks completed
- Security patrol
- Document management

Waterline flushing today

[Personal Address / Ex. 6]

Street Force Operations

- Yes. Knocked on doors to contact residents to schedule Post Construction meetings.

Changed Conditions/Delay/Conflicts Encountered

- None.

Visitors/Discussions

None.

Plan for the Day 9/5 Tuesday:

Clearing:

Personal Address / Ex. 6

Excavation:

Crew 1: Personal Address / Ex. 6

Crew 2: Personal Address / Ex. 6

Backfill:

Crew 1: Personal Address / Ex. 6 — Started On 8/31 - Continue
Personal Address / Ex. 6 - Start

Crew 2: Personal Address / Ex. 6 — Started On 8/31 - Continue
Personal Address / Ex. 6 — Start

Restoration:

None

Plants and Sod:


Personal Address / Ex. 6 — Sod
Personal Address / Ex. 6 — Sod
Personal Address / Ex. 6 — Sod

Trees and Stumps:

None

Survey:

Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey # 1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #1
Personal Address / Ex. 6 — Survey #2
Personal Address / Ex. 6 — Survey #2
Personal Address / Ex. 6 — Survey #2
Personal Address / Ex. 6 — Survey #3



Survey #4
Survey #4
Survey #4
– Survey #4

Private Utility Locates:

None

Importing Backfill:

None

Sincerely,

James A. Eluskie, CGWP
Environmental Scientist 5
National Governments Client Sector
D 1 517 395 0423
M 1 517 262 2283

CH2M
41850 W. 11 Mile Road, Suite 101
Novi, MI 48375
www.ch2m.com | [LinkedIn](#) | [Twitter](#) | [Facebook](#)