

USS Lead Superfund Site – Progress Update
Thursday, August 16, 2018 – 10:00 AM
East Chicago, IN

Meeting Agenda

- 1) Zone 2 Project Update
- 2) Zone 3 Project Update
- 3) Updates from Previous Meetings
 - a) Damage to newly sodded properties in Zone 3
 - b) City herbicide application in Zone 3
 - c) Spoil piles found near Euclid and 149th Place
 - d) Sod maintenance at City-owned properties / communication with lawn mowing crews
 - e) City-owned property list needed for properties included in redevelopment plans for Moving Forward Grant or future redevelopment grant submittal in Nov 2019
- 4) New Business
 - a) Demo status update / Reimbursement Proposal Acceptance for demo property restoration
 - b) Revisit discussion on City-owned properties adjacent to private properties where a fence has been erected on the City-owned property
 - a. Fence removal discussion
 - b. Current “Hold Time” in place?
 - c) 4719 Kennedy Ave
 - a. UST discovered during excavation on 8/14/18
 - b. Restoration Plan for Personal Address / Ex. 6
 - d) Additional 2-3 ‘half-blocks’ being added to 2018 schedule
 - e) EPA beginning work in NIPSCO owned properties including section of Riley Park – possible waterline coordination
- 5) Closing Comments / Action Items / Next Meeting
 - a. Next scheduled meeting is August 30th at 10:00am